State of California * Arnold Schwarzenegger, Governor
State and Consumer Services Agency

DEPARTMENT OF GENERAL SERVICES
Executive Office

707 Third Street - West Sacramento, CA 95605 - (916) 376-5000 - Fax (916) 376-5018 « www.dgs.ca.gov

August 31, 2007

The Honorable Denise Moreno Ducheny, Chair
Joint Legislative Budget Committee

1020 N Street, Room 553

Sacramento, CA 95814

Attn: Peggy Collins, Principal Consultant

Dear Senator Ducheny:

The Department of General Services’ (DGS) is submitting its Quarterly Status Report of Major
Capital Outlay Projects as of June 30, 2007. The report delineates capital outlay workload for
the DGS. It includes projects currently being accomplished by the Real Estate Services Division
(RESD). The format of the RESD report, prepared by the Project Management Branch,
includes schedule data, funding history, and a comment section.

In keeping with our commitment to encourage conservation, we have posted this report to our
website. The report can be viewed at
http://www.leqgi.dgs.ca.gov/Publications/2007LeqislativeReports.htm. The report is entitled
Capital Outlay Quarterly Report, June 30, 2007.

If you wish to receive a printed copy of this report, please contact Stella Gloria at
(916) 376-1679 (stella.gloria@dgs.ca.gov).

If you need further information or assistance on this issue, please contact Bob Courtnier, Chief,
Project Management Branch, Real Estate Services Division, Department of General Services, at
(916) 376-1717.

Sincerely,

Will Bush
Director

CC: See attached distribution list
Bob Courtnier, Chief, Project Management Branch, Real Estate Services Division,
Department of General Services
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State of California
Department of General Services
Real Estate Services Division

QUARTERLY STATUS REPORT
OF
MAJOR CAPITAL OUTLAY PROJECTS

PREFACE:

This report presents a summary of major capital outlay projects managed by the
Department of General Services (DGS), Real Estate Services Division (RESD). Within
the RESD, project management of capital projects is performed in two branches. Size,
scope and complexity of the project determines which branch is assigned the work. The
Project Management Branch (PMB) manages the majority of the projects and the
Professional Services Branch (PSB) manages the balance of projects. Projects are
organized by Agency Code in ascending order. The report has two sections. The first
presents PMB managed projects, and the second has the PSB managed work. Each
section has its own Table of Contents which includes a brief description of each project.

PREPARATION OF THE QUARTERLY REPORT:

This report is prepared jointly by the PMB and the PSB.
QUESTIONS:

Questions concerning any part of this report may be referred to:
Glenn Hezmalhalch, Capital Outlay Program Manager

Real Estate Services Division

Project Management Branch

707 Third Street, Suite 3-305

West Sacramento, CA 95605
(916) 376-1711
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Legend Prologue:

The start date for Preliminary Plans coincides with the selection of the A&E services consultant
and/or the funds transfer approval.

The Bidding Phase begins with Department of Finance (DOF) approval to bid. The Contract
Award is the point in time RESD sends the announcement of Award and the contract to the
contractor for signature. This always occurs after certification of construction funds. There may
be an average of 30 days after contract award before actual physical work begins on the

project.

The conclusion of the construction phase identified as Project Acceptance is that point in time
that the Department has occupied or received use of the project, the punch list work is
complete, and the project has been accepted by the Director of the DGS which releases final
payment. The project will be dropped from this report at that time. Warranty work and claims

can occur after this phase.

LEGEND

Phase

Start Definition

Finish Definition

S = Study/Acquisition

Funds Transfer Approval

Study Complete and Reviewed
Acquisition close of escrow

P  =Preliminary Plans

Consultant Selection/Funds

Transfer

PWB Approval

W = Working Drawings

Funds Transfer Approval

14D Approval To Bid

B = Bidding

14D Approval To Bid

Contract Award

C = Construction

Contract Award

Project Acceptance
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BOATING & WATERWAYS
1 HUMBOLDT BAY BOATING INSTRUCTION AND SAFETY CENTER

CALIF CONSERYV CORPS

3 CAMARILLO SATELLITE RELOCATION/CONSTRUCTION
4 DELTA SERVICE DISTRICT CENTER RELOCATION/CONSTRUCTION
6 TAHOE BASE CENTER RELOCATION

CALIF HIGHWAY PATROL

7 OAKHURST AREA OFFICE, CHP, OAKHURST

8 OCEANSIDE AREA OFFICE, CHP, OCEANSIDE

9 SAN DIEGO AREA OFFICE , BUILDING ALTERATIONS

10 SANTA FE SPRINGS AREA OFFICE, REPLACE FACILITY

11 SOUTHERN DIVISION OFFICE REPLACEMENT STUDY, CHP, LOS
ANGELES

12 WILLIAMS AREA OFFICE REPLACE FACILITY

CALIF SCIENCE CENTER

13 EXPOSITION PARK, PHASE Il SITEWORK

CALTRANS

14 DISTRICT 3 OFFICE BUILDING REPLACEMENT

16 DISTRICT 7 OFFICE BUILDING REPLACEMENT

18 DISTRICT 7 TRANSPORTATION MANAGEMENT CENTER
20 INLAND EMPIRE TMC

21 SEISMIC RETROFIT DIST. 4 BUILDING

CORRECTIONS & REHAB

23 CATEGORY 2 AND 3 DENITE PLANT ELECTRICAL/MECHANICAL
RETROFIT

24 CClI TEHACHAPI NEW POTABLE WATER SOURCE PHASE |

25 CCI TEHACHAPI WASTEWATER TREATMENT PLANT RENOVATION

27 CMC SAN LUIS OBISPO WASTEWATER UPGRADE

28 CRC NORCO REPLACE MEN'S DORMITORIES

30 CSP SACTO - REPRESA - PSYCHIATRIC SERVICES UNIT/ENHANCED
ouT

32 DeWITT NELSON YCF PERSONAL ALARM SYSTEM

33 O. H. CLOSE YCF PERSONAL ALARM SYSTEM

34 POTABLE WATER DISTRIBUTION SYSTEM UPGRADE

35 RENOVATION, OFFICER/GUARD BUILDING

36 SCC JAMESTOWN EFFLUENT DISPOSAL PIPE LINE

Project Number

111674

107755
107756
116465

122171
122170
120297
120296
122187

107751

103662

114126
107750
OPDMO0701
118480
114691

121364
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111672
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VENTURA YCF PERSONAL ALARM SYSTEM

WASTE WATER TREATMENT PLANT MODIFICATIONS, CDCR,
SUSANVILLE

WASTEWATER TX PLANT IMPROVEMENTS, CHUCKAWALLA VALLEY
STATE P

DEVELOPMENTAL SERVICES

40
41

42
43

EDUCATION
44

45

47
48
49
50

ADA COMPLIANCE PORTERVILLE

DDS, CONSTRUCTION OF 96 BED EXPANSION AND RECREATION
COMPLE
LANTERMAN DEV CTR ACE PROJECT

NEW MAIN KITCHEN, RENOVATE SATELLITE KITCHENS,
PORTERVILLE

CAREER/TECH EDUCATION COMPLEX AND SERVICE YARD,
RIVERSIDE

DORMITORY & APARTMENT REPLACEMENT, NEW CHILLER PLANT,
CDERI

KITCHEN AND DINING HALL RENOVATION

NEW GYMNASIUM AND POOL CENTER
REPLACE EXISTING DOMESTIC AND FIRE WATER LINES

SCHOOL FOR THE DEAF- RIVERSIDE/ MULTIPURPOSE/ACTIVITY
CENTER

EQUALIZATION

51

FISH & GAME
53

REPAIR OF EXTERIOR CURTAINWALL - 450 N STREET, SACRAMENTO

ELKHORN SLOUGH ECOLOGICAL RESERVE & EDUCATIONAL CENTER

FOOD & AGRICULTURE

55

FORESTRY

57
58
60
61
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TRUCKEE AGRICULTURAL INSPECTION STATION RELOCATION

ACADEMY DORMITORY AND MESS HALL EXPANSION, CDF, IONE
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BADGER FOREST FIRE STATION, CDF, BADGER
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BASELINE CONSERVATION CAMP-REMODEL FACILITY
BATTERSON FOREST FIRE STATION-RELOCATE FACILITY
BAUTISTA CONSERVATION CAMP-REMODEL FACILITY
BOONVILLE FFS - REPLACE FACILITY

CLOVERDALE FFS - REPLACE FACILITY

COLFAX FFS-REPLACE FACILITY

CONSTRUCT COMMUNICATION SYSTEMS, STATEWIDE (PHASE III)

CUYAMACA FOREST FIRE STATION, RELOCATE FACILITY
DEW DROP FOREST FIRE STATION REPLACE FACILITY
FENNER CANYON CONSERVATION CAMP CONST ADMIN BLDG.
HAMMOND FOREST FIRE STATION RELOCATE FACILITY
HARTS MILL FOREST FIRE STATION RELOCATE FACILITY
HOLLISTER AIR ATTACK BASE RELOCATE FACILITY
INDEPENDENCE FOREST FIRE STATION RELOCATE FACILITY
INTERMOUNTAIN CONSERVATION CAMP

MENDOCINO RANGER UNIT HEADQUARTERS

MIRAMONTE CONSERVATION CAMP, CDF, MIRAMONTE
NEVADA CITY FFS-REPLACE FACILITY

NIPOMO FOREST FIRE STATION REPLACE FACILITY

OWENS VALLEY CONSERVATION CAMP

RANCHERIA FOREST FIRE STATION REPLACE FACILITY
RAYMOND FOREST FIRE STATION RELOCATE FACILITY

REPLACE COMMUNICATIONS FACILITIES, PHASE 1V, CDF,
STATEWIDE

SAN LUIS OBISPO RANGER UNIT HEADQUARTERS REPLACE
FACILITY

SAN MARCOS FFS - RELOCATE FACILITY

SANTA CLARA RUH - REPLACE AUTOMOTIVE SHOP
SONORA FOREST FIRE STATION RELOCATE FACILITY
SOUTH OPERATIONS AREA HQ - RELOCATE FACILITY
SPRINGVILLE FOREST FIRE STATION RELOCATE FACILITY
STEVENS CREEK FOREST FIRE STATION

SWEETWATER FOREST FIRE STATION RELOCATE FACILITY
TWAIN HARTE FFS

UKIAH AIR ATTACK BASE RELOCATE FACILITY

UKIAH FOREST FIRE STATION REPLACE FACILITY

USONA FOREST FIRE STATION REPLACE FACILITY

VALLECITO CONSERVATION CAMP REPLACE TANKS, UTILITIES,
BLDG.

VENTURA YOUTH CONSERVATION CAMP-CONST SHOP
WAREHOUSE

WARNER SPRINGS FFS REPLACE FACILITY

WEAVERVILLE FOREST FIRE STATION - RELOCATE FACILITY
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120299
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111338
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106091
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106082
106105
111389
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106110

106104

116354
106094
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GENERAL SERVICES

113 BUTTERFIELD STATE OFFICE BUILDING 106617

115 CAPITOL SECURITY PROJECT 114342

117 DGS CENTRAL PLANT 113072

119 DGS, EMERGENCY GRANITE & TERRA COTTA REPAIRS, 350 121249
MCALLISTER

120 DGS, STUDY OF WEST & EAST WINGS OF THE CAPITOL - 120673
SACRAMENTO

121 INFRASTRUCTURE STUDY, DGS-BPM, STOCKTON 123091

122 LIBRARY AND COURTS BUILDING RENOVATION 120293

123 OFFICE BUILDING 10 RENOVATION, 721 CAPITOL MALL, SACTO 111677

124 OFFICE BUILDINGS 8 & 9 RENOVATION, SACRAMENTO 111678

125 STATE CAPITOL RE-ROOFING AND WINDOW WASHING, DGS, 122164
SACRAMENTO

126 STRUCTURAL RETROFIT-YOUNTVILLE EAST WARD WING A 122758

HASTINGS COLLEGE OF LAW
127 200 MC ALLISTER STREET FACILITY: CODE COMPLIANCE UPDATE 114266

HEALTH SERVICES

129 RESTACKING/CONSOLIDATION/ALTERATIONS, DHS, SACTO (East End 122638
C

JUDICIAL COUNCIL

130 5TH APPELLATE DISTRICT NEW COURTHOUSE 107736
JUSTICE
132 SANTA ROSA REPLACEMENT LABORATORY 102789

MENTAL HEALTH

134 CONSTRUCT NEW KITCHEN AND REMODEL SATELLITE SERVING 116367
KITCHENS

135 DMH, WATER INTRUSION AND MOLD REMEDIATION, ATASCADERO 124473
STATE

136 EB BUILDING RENOVATIONS: ADM.SUITE, SEISMIC RETROFIT; ADA 116411
uP

138 METROPOLITAN SH REPAIR STEAM SYSTEM (PRIORITY 6 & 7) 106772

139 NEW MAIN KITCHEN, RENOVATE SATELLITE KITCHENS, DMH NAPA 122198
SH,

140 NEW MAIN KITCHEN, RENOVATE SATELLITE KITCHENS, DMH PATTON 122189

SH
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142 PATTON SH,UPGRADE PERSONAL ALARM SYSTEM-EB/U/70/30/N
BLDGS
143 UPGRADE ELECTRICAL GENERATOR PLANT-PATTON SH

MOTOR VEHICLES

144 5TH FLOOR ASBESTOS REMOVAL AND SEISMIC RETROFIT
145 DMV 6TH FLOOR ASBESTOS REMOVAL
146 SACTO HQ, 3RD FLOOR ASBESTOS REMOVAL & SEISMIC RETROFIT

OFC EMERGENCY SERVICES

148 LOS ANGELES REGIONAL CRIME LABORATORY
149 OES HEADQUARTERS PERIMETER FENCE

PUBLIC UTILITES COMM
150 CPUC ARF Child Account, SF Dais

SAN JOAQUIN RIVER CONSERVANCY
151 FRIANT COVE ROADSIDE REST STOP

TECHNOLOGY SERVICES

152 NEW HEALTH AND HUMAN SERVICES DATA CENTER FOR TECH
SERVICES

VETERANS AFFAIRS

153 CDVA FRESNO NEW HOME FOR VETS

154 CDVA REDDING NEW HOME FOR VETS

155 DVA HEADQUARTERS/HVAC RENOVATION

156 DVA YOUNTVILLE ANNEX 1 RENOVATION

158 YOUNTVILLE: RENOVATE 1.25 MIL GAL STORAGE TANK
160 CAMPUS INFRASTRUCTURE STUDY, CDVA, YOUNTVILLE
161 DVA YOUNTVILLE CHILLER REPLACEMENT

163 NEW VETS HOME - LANCASTER

165 NEW VETS HOME - VENTURA

167 NEW VETS HOME - WEST LOS ANGELES

169 NORTHERN CALIFORNIA VETERANS CEMETERY

171 REMODEL MEMBER SERVICES BUILDING
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114141

114375
118141
111695

113680
116357

119803

108266

123736

118643
116547
117069
114464
114138
122197
119005
114263
114264
114265
106744
122193



REAL ESTATE SERVICES DIVISION
PROJECT QUARTERLY REPORT
Table of Contents

Page # Project Name Project Number
ARF-PMB-Project Management

WATER RESOURCES
172 RIO VISTA SCIENCE CENTER FIELD FACILITIES 118478



REAL ESTATE SERVICES DIVISION

Page# 1

D G S PROJECT INFORMATION 19-JUL-07
HUMBOLDT BAY BOATING INSTRUCTION AND SAFETY CENTER

PROJECT LOCATION: EUREKA

DEPARTMENT: BOATING & WATERWAYS

PROJECT DIRECTOR: KATHRYN VESTAL

PROJECT NUMBER: 111674

ESTIMATED PROJECT COST: $4,712,701.00

CURRENT PHASE: CONSTRUCTION

LEED RATING: Silver Gold Platinum

Design
Registered
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0106/2001 3680-301-0516(1) 245,000.00 20064A 245,000.00
PRELIMINARY PLANS 0106/2001 3680-301-0516(1) 20064A (  40,000.00)
WORKING DRAWINGS 0379/2002 3680-301-0516(1) 222,000.00 30088A 222,000.00
CONSTRUCTION 0379/2002 3680-301-0516(1) 4,260,701.00 05024APMB 3,833,881.00
CONSTRUCTION 0379/2002 3680-301-0516(1) 05063APMB 121,820.00
CONSTRUCTION 0379/2002 3680-301-0516(1) 06172APMB 305,000.00
CONSTRUCTION 0379/2002 3680-301-0516(1) 07014APMB 25,000.00
By Phase Summary

Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 245,000.00 205,000.00 204,692.01
WORKING DRAWINGS 222,000.00 222,000.00 221,976.00
CONSTRUCTION 4,260,701.00 4,285,701.00 3,846,347.26
Project 4,727,701.00 4,712,701.00 4,273,015.27

Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage

Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS ~ 01-JAN-2001  31-AUG-2001 100.00%
PRELIMINARY PLANS 15-SEP-2001  06-JUN-2002 05-SEP-2001  08-NOV-2002 100.00%
WORKING DRAWINGS 15-SEP-2001  06-JUN-2002 12-NOV-2002 30-APR-2004 100.00%
BID PERIOD 02-APR-2003 06-NOV-2003 01-JUL-2004  01-NOV-2004 100.00%
CONSTRUCTION 02-NOV-2004 02-NOV-2005 10-JAN-2005  13-JUL-2007 99.50%

Project Status

Current Comments

The final punch list walk-thru was held March 22, 2007 and HSU took occupancy. However, numerous

post occupancy issues have surfaced related to the HVAC/Air Balance System. PMB, PSB, and CSS are
working with the contractor and his subs to resolve the issues and finalize commissioning of the building
SO project acceptance can occur.

Schedule

Contract completion date was February 24, 2006. The State Fire Marshal occupancy approval was

obtained March 10, 2007, and LDs ceased on that date. However, final project acceptance can not occur
until all the HVAC issues are resolved.

Budget

All project contingency has been expended.

DOF approved a $330,000 augmentation at the June 2006 PWB, and all funds have been transferred.



REAL ESTATE SERVICES DIVISION Page# 2

D GS PROJECT INFORMATION 19-JUL-07

Other Information ~ Over the 2 year life of the project, the contractor has indicated his intention to file a claim on three
separate issues (pile driving, elevator pit relocation, and truss supports). Since project acceptance still
has not occured, it remains to be seen if these claims will be filed and what the dollar value will be.
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D G S PROJECT INFORMATION 19-JUL-07
CAMARILLO SATELLITE RELOCATION/CONSTRUCTION

PROJECT LOCATION: CAMARILLO

DEPARTMENT: CALIF CONSERYV CORPS

PROJECT DIRECTOR: MIKE SIEMERING

PROJECT NUMBER: 107755

ESTIMATED PROJECT COST: $18,959,000.00

CURRENT PHASE: BID PERIOD

LEED RATING: Silver ~ Gold ~ Platinum

Design iy .r- .r-
Registered " e e
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0106/2001 3340-301-0660(1) 1,527,000.00 .00
PRELIMINARY PLANS 0052/2000 3340-301-0001(1) 77,000.00 00217A 77,000.00
PRELIMINARY PLANS 0052/2000 3340-301-0001(1) 449,000.00 00268A 449,000.00
WORKING DRAWINGS 0106/2001 3340-301-0660(1) 636,000.00 06132BPMB 55,000.00
WORKING DRAWINGS 0106/2001 3340-301-0660(1) 20057B 581,000.00
WORKING DRAWINGS 0038/2005 3340-301-0660(2) 159,112.00 06146BPMB 159,112.00
WORKING DRAWINGS 0038/2005 3340-301-0660(2) 205,888.00 07013BPMB 205,888.00
CONSTRUCTION 0106/2001 3340-301-0660(1) 15,905,000.00 .00
By Phase Summary

Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 1,527,000.00 .00 .00
PRELIMINARY PLANS 526,000.00 526,000.00 520,342.37
WORKING DRAWINGS 1,001,000.00 1,001,000.00 852,880.71
CONSTRUCTION 15,905,000.00 .00 .00
Project 18,959,000.00 1,527,000.00 1,373,223.08

Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage

Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 02-OCT-2000 08-JUN-2001 02-OCT-2000 08-JUN-2001 100.00%
WORKING DRAWINGS 02-JUL-2001  06-MAY-2002 22-MAY-2006 18-MAY-2007 22-MAY-2006 04-JUL-2007 100.00%
BID PERIOD 07-MAY-2002 03-OCT-2002 13-JUL-2007 06-NOV-2007 13-JUL-2007  06-NOV-2007 .00%
CONSTRUCTION 04-OCT-2002 23-FEB-2004 07-NOV-2007 17-APR-2009 07-NOV-2007 17-APR-2009 .00%

Project Status

Current Comments

Final back-check of construction documents (including LEED design and updated Title 24 modifications)

will be completed by early July and ready to go to bid. New PSB estimate for construction costs (& soft
cost increases) exceeded the current budget appropriation by approximately 20%. Finance Letter has
been sent to DOF for review, comment, and inclusion into the 07/08 Governor's Budget.

Schedule
Budget

Other Information

The current schedule anticipates bid after new budget is issued (July - Nov 07).

Finance Letter has been submitted which outlines 20% increase in construction and soft costs.
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DELTA SERVICE DISTRICT CENTER RELOCATION/CONSTRUCTION

PROJECT LOCATION: SAN JOAQUIN COUNTY

DEPARTMENT: CALIF CONSERV CORPS

PROJECT DIRECTOR: DONNA MANGINE

PROJECT NUMBER: 107756

ESTIMATED PROJECT COST: $23,107,748.00

CURRENT PHASE: WORKING DRAWINGS

LEED RATING: Silver Gold Platinum

Design iy .r- .r-

Registered " e e

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0052/2000 3340-301-0001(4.6) 55,000.00 00218A 55,000.00
STUDY/ACQUISITIONS 0106/2001 3340-301-0001(3) 1,500,000.00 20071A 1,500,000.00
STUDY/ACQUISITIONS 0106/2001 3340-301-0001(3) 20071A ( 1,300,000.00)
STUDY/ACQUISITIONS 0379/2002 3340-490-0660(2) 100,000.00 30128B 100,000.00
STUDY/ACQUISITIONS 0106/2001 3340-301-0001(3)Rev ( 1,300,000.00) .00
PRELIMINARY PLANS 0379/2002 3340-490-0660(2) 588,000.00 30128B 588,000.00
WORKING DRAWINGS 0038/2005 3340-301-0660(1) 806,600.00 06035BPMB 806,600.00
WORKING DRAWINGS 0038/2005 3340-301-0660(1) 172,712.00 06148BPMB 172,712.00
CONSTRUCTION 0038/2005 3340-301-0660(1) 18,822,400.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 355,000.00 355,000.00 281,251.58
PRELIMINARY PLANS 588,000.00 588,000.00 534,863.57
WORKING DRAWINGS 979,312.00 979,312.00 420,481.71
CONSTRUCTION 18,822,400.00 .00 .00
Project 20,744,712.00 1,922,312.00 1,236,596.86
Approved
Original Approved Revised Current

Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS 02-OCT-2000 08-JUN-2001 31-JUL-2001 28-FEB-2004 31-JUL-2001 29-APR-2005 100.00%
PRELIMINARY PLANS 01-AUG-2003 28-FEB-2004 01-AUG-2003 26-AUG-2005 01-AUG-2003 29-JUL-2005 100.00%
WORKING DRAWINGS 02-JUL-2002  06-MAY-2003 12-SEP-2005 15-JAN-2008 12-SEP-2005 15-JAN-2008 50.00%
BID PERIOD 07-MAY-2003 02-OCT-2003 16-JAN-2008 20-JUN-2008 16-JAN-2008 20-JUN-2008 .00%|
CONSTRUCTION 03-OCT-2003 21-FEB-2005 23-JUN-2008 08-JAN-2010 23-JUN-2008 08-JAN-2010 .00%

Current Comments

Project Status 50% Working Drawings are due June 29, 2007 and all disciplines appear to be on track with the
exception of civil and landscaping who took the brunt of the USACE changes. The focus of the 50%
review will be in-house coordination.

Schedule We are currently on schedule.

Budget DOF is currently reviewing the Working Drawings funding augmentation request and | anticipate that they
will reach a decision in the very near future.
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Other Information ~ Not at this time.
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TAHOE BASE CENTER RELOCATION
PROJECT LOCATION: SOUTH LAKE TAHOE
DEPARTMENT: CALIF CONSERYV CORPS
PROJECT DIRECTOR: MIKE SIEMERING
PROJECT NUMBER: 116465
ESTIMATED PROJECT COST: $26,680,100.00
CURRENT PHASE: PRELIMINARY PLANS
LEED RATING: Silver Gold Platinum
Design iy .r- .r-
Registered " e e
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0157/2003 3340-301-0660(1) 473,000.00 40046B 473,000.00
STUDY/ACQUISITIONS 0478/2006 3340-301-0660(1) 7,507,000.00 070100BPMB 7,507,000.00
PRELIMINARY PLANS 0478/2006 3340-301-0660(1) 769,500.00 07101BPMB 769,500.00
PRELIMINARY PLANS 0478/2006 3340-301-0660(1) ( 769,500.00) 07101BPMB ( 769,500.00)
PRELIMINARY PLANS 0478/2006 3340-301-0660(1) 769,500.00 07101BPMB 769,500.00
WORKING DRAWINGS 0157/2003 3340-301-0660(1) 997,800.00 .00
CONSTRUCTION 0157/2003 3340-301-0660(1) 16,932,800.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 7,980,000.00 7,980,000.00 7,562,821.19
PRELIMINARY PLANS 769,500.00 769,500.00 254,234.05
WORKING DRAWINGS 997,800.00 .00 .00
CONSTRUCTION 16,932,800.00 .00 .00
Project 26,680,100.00 8,749,500.00 7,817,055.24
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS  01-SEP-2003 15-DEC-2003 16-SEP-2003 12-JAN-2006 01-SEP-2003  22-JUN-2007 95.00%
PRELIMINARY PLANS 14-SEP-2004 07-APR-2005 28-MAY-2007 17-AUG-2007 04-DEC-2006 14-NOV-2007 70.00%
WORKING DRAWINGS 07-APR-2005 08-JAN-2006 12-OCT-2007 14-FEB-2008 14-NOV-2007 26-SEP-2008 .00%
BID PERIOD 08-JAN-2006  18-MAY-2006 15-FEB-2008 20-AUG-2008 29-SEP-2008 30-JAN-2009 .00%
CONSTRUCTION 18-MAY-2006 11-JAN-2008 21-AUG-2008 31-DEC-2009 02-FEB-2009 02-AUG-2010 .00%

Project Status

Schedule

Budget

Other Information

Current Comments

Property acquisition (post CEQA) is under way and should be accomplished by June / July 07.
Preliminary Plans are being developed and are currently approximately 70% completed.

Current schedule dates reflect Dept. of Finance authority to commence with Preliminary Plans and
Acquisition concurrently to provide for time savings after acquisition to date of bond sale.

Within budget.

This project is 100% revenue bond funded. CCC is currently occupying the facility in the Meyers area of
South Lake Tahoe. Phasing of construction is being coordinated with CCC personnel.
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OAKHURST AREA OFFICE, CHP, OAKHURST

PROJECT LOCATION: MADERA COUNTY - OAKHURST AREA

DEPARTMENT: CALIF HIGHWAY PATROL

PROJECT DIRECTOR: LEIA RILEY

PROJECT NUMBER: 122171

ESTIMATED PROJECT COST: $10,768,000.00

CURRENT PHASE: STUDY/ACQUISITIONS

LEED RATING: Silver Gold Platinum

Design iy .r- .r-
Registered e e e
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0047/2006 2720-301-0044(2) 545,000.00 07022APMB 545,000.00
By Phase Summary

Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 545,000.00 545,000.00 52,067.39
PRELIMINARY PLANS .00 .00 .00
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 545,000.00 545,000.00 52,067.39

Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage

Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS  10-AUG-2006 06-JUN-2008 10-AUG-2006 11-JAN-2008 30.00%
PRELIMINARY PLANS 16-JUL-2007  21-NOV-2008 17-AUG-2007 21-NOV-2008 .00%
WORKING DRAWINGS 21-NOV-2008 15-APR-2010 24-NOV-2008 15-APR-2010 .00%
BID PERIOD 16-NOV-2009 15-APR-2010 16-APR-2010 17-SEP-2010 .00%
CONSTRUCTION 15-APR-2010 25-APR-2011 20-SEP-2010 20-SEP-2011 .00%

Project Status

Schedule On Schedule

Budget On Budget

Other Information

Current Comments

The selected site is on Highway 49 in Oakhurst - Red Bud and 49

An offer has been given to the owner to acquire the property. Phase | and topography map will need to
be done. Preliminary plans will not begin until owner agrees to purchase price.
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OCEANSIDE AREA OFFICE, CHP, OCEANSIDE

PROJECT LOCATION: OCEANSIDE

DEPARTMENT: CALIF HIGHWAY PATROL

PROJECT DIRECTOR: DIANNA BROWN

PROJECT NUMBER: 122170

ESTIMATED PROJECT COST: $20,202,000.00

CURRENT PHASE: STUDY/ACQUISITIONS

LEED RATING: Silver Gold Platinum

Design iy .r- .r-
Registered e e e
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0047/2006 2720-301-0044(6) 665,000.00 07023APMB 665,000.00
By Phase Summary

Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 665,000.00 665,000.00 43,356.00
PRELIMINARY PLANS .00 .00 .00
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 665,000.00 665,000.00 43,356.00

Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage

Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS  01-AUG-2006 31-JUL-2008 08-JAN-2007 30-DEC-2008 08-JAN-2007 30-DEC-2008 20.00%
PRELIMINARY PLANS 01-AUG-2006 31-JUL-2008 31-DEC-2008 30-DEC-2009 .00%
WORKING DRAWINGS 01-JUL-2007  31-MAR-2008 31-DEC-2009 01-SEP-2010 .00%
BID PERIOD .00%
CONSTRUCTION .00%

Project Status

Schedule
Budget Project on budget.

Other Information

Current Comments

Aquisitions Phase is off schedule due to land availbity in the Oceanside area.

Site search conducted 5/31/2007. PSB aquisitions to prepare appraisals for site search-selected parcels.
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SAN DIEGO AREA OFFICE , BUILDING ALTERATIONS

PROJECT LOCATION: SAN DIEGO

DEPARTMENT: CALIF HIGHWAY PATROL

PROJECT DIRECTOR: LELAND ROBERTS

PROJECT NUMBER: 120297

ESTIMATED PROJECT COST: $5,476,000.00

CURRENT PHASE: WORKING DRAWINGS

LEED RATING: Silver Gold Platinum

Design iy .r- .r-
Registered e e e
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 038/2005  2720-301-0044(4) 215,000.00 06015APMB 215,000.00
WORKING DRAWINGS 0047/2006 2720-301-0044(5) 169,000.00 07132APMB 169,000.00
By Phase Summary

Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 215,000.00 215,000.00 153,025.42
WORKING DRAWINGS 169,000.00 169,000.00 .00
CONSTRUCTION .00 .00 .00
Project 384,000.00 384,000.00 153,025.42

Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage

Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 01-JUL-2005  09-JUN-2006 01-JUL-2005  13-APR-2007 100.00%
WORKING DRAWINGS 12-JUN-2006  18-JUL-2007 16-APR-2007 31-DEC-2007 .00%
BID PERIOD 19-JUL-2007  17-OCT-2007 01-JAN-2008  31-MAR-2008 .00%
CONSTRUCTION 18-OCT-2007 21-DEC-2008 01-APR-2008 31-MAR-2009 .00%

Project Status

Current Comments

Preliminary Plans approved at April PWB. El Cajon office visited to study design solutions there. Working

drawings funds transferred. Strategy for LEED incorporation is being evaluated, funding is being
requested. Full design work in WD will begin once LEED strategy is determined.

Schedule
Budget

Other Information

Start of Working Drawings efforts depends on funding for LEED incorporation.

LEED incorporation will affect budget.

for start of contractor operations.

CHP and DGS leasing is looking for adequate lease space to relocate area office to. Office to be vacant
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SANTA FE SPRINGS AREA OFFICE, REPLACE FACILITY

PROJECT LOCATION: SANTA FE SPRINGS

DEPARTMENT: CALIF HIGHWAY PATROL

PROJECT DIRECTOR: LELAND ROBERTS

PROJECT NUMBER: 120296

ESTIMATED PROJECT COST: $12,647,000.00

CURRENT PHASE: STUDY/ACQUISITIONS

LEED RATING: Silver Gold Platinum

Design iy .r- .r-
Registered e e e
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0038/2005 2720-301-0044(2) 2,738,000.00 06019APMB 173,000.00
PRELIMINARY PLANS 0038/2005 2720-301-0044(2) 552,000.00 06020APMB 552,000.00
By Phase Summary

Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 2,738,000.00 173,000.00 89,199.70
PRELIMINARY PLANS 552,000.00 552,000.00 2,664.00
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 3,290,000.00 725,000.00 91,863.70

Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage

Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS ~ 01-JUL-2005 06-SEP-2006 02-JUL-2007 26-OCT-2007 02-JUL-2007 26-OCT-2007 .00%
PRELIMINARY PLANS 13-SEP-2006 10-MAR-2007 07-SEP-2007 13-JUN-2008 07-SEP-2007  13-JUN-2008 .00%
WORKING DRAWINGS 13-MAR-2007 20-DEC-2007 01-JUL-08 08-MAY-09  01-JUL-2008  08-MAY-2009 .00%
BID PERIOD 21-DEC-2007 28-MAR-2008 01-JUL-09 23-SEP-09 01-JUL-2009  23-SEP-2009 .00%
CONSTRUCTION 29-MAR-2008 30-SEP-2009 24-SEP-09 24-DEC-10  24-SEP-2009 24-DEC-2010 .00%

Project Status

Current Comments

Current project to lapse. Work on above phases to begin once funding is available.

New funding for Acquisition and Preliminary Plans phase to be made available for 07/08 fiscal year.

Schedule Current schedule shown is based on receiving new funding in 07/08 budget year. A and PP phases
funded in 07/08. WD and C phases to be funded in the 2 consecutive budget years.
Budget New funding for Acquisition to be more in line with current land costs in the search area.

Other Information None.
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SOUTHERN DIVISION OFFICE REPLACEMENT STUDY, CHP, LOS ANGELES

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:
PROJECT NUMBER:
ESTIMATED PROJECT COST:
CURRENT PHASE:

LOS ANGELES

CALIF HIGHWAY PATROL
LELAND ROBERTS
122187

$135,000.00
STUDY/ACQUISITIONS

LEED RATING: Silver Gold Platinum
Design iy .r- .r-
Registered e e e
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0047/2006 2720-001-0044 85,000.00 07037APMB 85,000.00
STUDY/ACQUISITIONS 0047/2006 2720-301-0044(4) 50,000.00 07038APMB 50,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 135,000.00 135,000.00 14,175.90
PRELIMINARY PLANS .00 .00 .00
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 135,000.00 135,000.00 14,175.90
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS 03-JUL-2006  28-FEB-2007 17-OCT-2006 31-DEC-2007 25.00%

PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

.00%
.00%|
.00%
.00%|

Project Status

Current Comments

evaluation scheduled for late July.

Schedule
Budget Project is on budget.

Other Information

PP funding, based upon results of this study, will not be sought until 09/10 budget year.

Programming interviews conducted, draft program given to CHP for review. Building infrastructure

Project schedule set back due to contract revisions. Study to be complete by end of calendar year.
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WILLIAMS AREA OFFICE REPLACE FACILITY

PROJECT LOCATION: WILLIAMS

DEPARTMENT: CALIF HIGHWAY PATROL

PROJECT DIRECTOR: KIM PETERS

PROJECT NUMBER: 107751

ESTIMATED PROJECT COST: $4,874,100.00

CURRENT PHASE: CONSTRUCTION

LEED RATING: Silver ~ Gold ~ Platinum

Design
Registered
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0052/2000 2720-301-0044(2) 130,000.00 00158A 130,000.00
STUDY/ACQUISITIONS 0050/2000 2720-301-0044(2) 527,000.00 01030A 527,000.00
PRELIMINARY PLANS 0052/2000 2720-301-0044(2) 161,000.00 00158A 161,000.00
WORKING DRAWINGS 0106/2001 2720-301-0044(1) 205,000.00 30150A 205,000.00
WORKING DRAWINGS 0038/2005 2720-301-0044(1) 33,000.00 06007APMB 33,000.00
CONSTRUCTION 038/2005  2720-301-0044(1) 3,818,100.00 06031APMB 3,818,100.00
CONSTRUCTION 0038/2005 2720-301-0044(1) 100,000.00 07024APMB 100,000.00
By Phase Summary

Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 657,000.00 657,000.00 61,883.00
PRELIMINARY PLANS 161,000.00 161,000.00 533,618.33
WORKING DRAWINGS 238,000.00 238,000.00 213,528.12
CONSTRUCTION 3,918,100.00 3,918,100.00 3,967,016.50
Project 4,974,100.00 4,974,100.00 4,776,045.95

Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage

Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS  01-JUL-2000  30-AUG-2001 01-JAN-2001 15-JAN-2002 01-JAN-2001  14-MAR-2003 100.00%
PRELIMINARY PLANS 15-JAN-2001  30-AUG-2001 01-JAN-2001 15-JAN-2002 01-JUL-2001  17-MAR-2003 100.00%
WORKING DRAWINGS 01-SEP-2001 30-JUN-2002 16-OCT-2002 20-FEB-2003 07-APR-2003 30-JUN-2004 100.00%
BID PERIOD 01-JUL-2002  25-SEP-2002 21-FEB-2003 04-JUL-2003 02-AUG-2005 30-SEP-2005 100.00%
CONSTRUCTION 26-SEP-2002 30-OCT-2003 07-JUL-2003 17-NOV-2006 03-OCT-2005 30-MAR-2007 100.00%

Project Status

Schedule Project

Budget

Other Information

complete.

Current Comments

This project will be deleted from the next report.

CHP move in occurred on March 10, 2007. Project complete March 30, 2007, closeout in process.

Bid savings amount of $437,000.00 reverted. $100,000 augmentation within the appropriation for
construction approved by DOF in September screening meeting.
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EXPOSITION PARK, PHASE Il SITEWORK

PROJECT LOCATION: EXPOSITION PARK, LOS ANGELES

DEPARTMENT: CALIF SCIENCE CENTER

PROJECT DIRECTOR: ROBERT OATES

PROJECT NUMBER: 103662

ESTIMATED PROJECT COST: $9,040,000.00

CURRENT PHASE: PRELIMINARY PLANS

LEED RATING: Silver Gold Platinum

Design
Registered
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS / -- 179,795.00 LACOUNTYGI 179,795.00
PRELIMINARY PLANS 0050/1999 1100-001-0267 40,000.00 99295A 40,000.00
PRELIMINARY PLANS / -- 535,668.00 LACOUNTYGI 535,668.00
WORKING DRAWINGS / -- 465,091.00 LACOUNTYGI 465,091.00
CONSTRUCTION / -- 7,819,446.00 LACOUNTYGI 7,819,446.00
By Phase Summary

Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 179,795.00 179,795.00 130,894.83
PRELIMINARY PLANS 575,668.00 575,668.00 571,512.62
WORKING DRAWINGS 465,091.00 465,091.00 410,524.36
CONSTRUCTION 7,819,446.00 7,819,446.00 2,076,486.72
Project 9,040,000.00 9,040,000.00 3,189,418.53

Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage

Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS  01-SEP-1999 01-FEB-2000 01-NOV-1999 01-APR-2000 15-JAN-2000 02-JAN-2001 100.00%
PRELIMINARY PLANS 17-OCT-2000 15-AUG-2001 17-OCT-2000 30-JUN-2008 50.00%
WORKING DRAWINGS 16-AUG-2001 21-DEC-2001 01-JUL-2008  30-OCT-2008 .00%
BID PERIOD 24-DEC-2001 15-APR-2002 31-OCT-2008 01-JAN-2009 .00%
CONSTRUCTION 16-APR-2002 19-SEP-2003 02-JAN-2009  30-SEP-2009 .00%

Project Status

Current Comments

The A/E has stopped work of design development drawings for Phase3. The project is awaiting

additional funds from the CSC to continue design work of the Museum Walk. Until additional design
funds are received, this project will be on hold until further notice. (updated January 2007)

Schedule

Budget

Other Information

The Project is on budget.

interim funding. This project will be placed on inactive status until funded.

BP3 design is on hold, 100% CD schedule will be updated when additional design funds are received,
schedule above is reference to BP3

Funding: $9M in L.A. County bond funding for the project on a reimbursable basis - ARF will be used for
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DISTRICT 3 OFFICE BUILDING REPLACEMENT

PROJECT LOCATION: MARYSVILLE

DEPARTMENT: CALTRANS

PROJECT DIRECTOR: RICHARD MYREN

PROJECT NUMBER: 114126

ESTIMATED PROJECT COST: $73,185,000.00

CURRENT PHASE: CONSTRUCTION

LEED RATING: Silver ~ Gold ~ Platinum

Design iy .r- .r-
Registered " e e
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0379/2002 2660-311-0042(1B) 775,000.00 30061A 775,000.00
PRELIMINARY PLANS 0379/2002 2660-311-0042(1B) 1,489,000.00 30061A 1,489,000.00
CONSTRUCTION 0038/2005 1760-490-0660(3) 62,339,000.00 07051BPMB 62,339,000.00
CONSTRUCTION 0038/2005 1760-301-0660(3) 8,582,000.00 07051BPMB1 8,582,000.00
CONSTRUCTION 0038/2005 1760-301-0660(3) 07051BPMB1 ( 8,582,000.00)
CONSTRUCTION 0038/2005 1760-301-0660(3) 07051BPMBA 8,582,000.00
CONSTRUCTION 0157/2003 1760-301-0660(2) 56,575,000.00 .00
CONSTRUCTION 0038/2005 1760-301-0660(3) E 5,764,000.00 .00
By Phase Summary

Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 775,000.00 775,000.00 684,092.38
PRELIMINARY PLANS 1,489,000.00 1,489,000.00 1,424,243.73
WORKING DRAWINGS .00 .00 4,536.00
CONSTRUCTION 133,260,000.00 70,921,000.00 18,807,557.43
Project 135,524,000.00 73,185,000.00 20,920,429.54

Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage

Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS 15-OCT-2002 23-JUL-2004 15-OCT-2002 21-JUN-2006 15-OCT-2002 31-JAN-2007 100.00%
PRELIMINARY PLANS 15-OCT-2002 14-APR-2004 03-MAR-2003 24-JAN-2006 03-MAR-2003 24-JAN-2006 100.00%
WORKING DRAWINGS 31-DEC-2004 27-OCT-2005 01-SEP-2006 29-JUN-2007 10-NOV-2006 10-SEP-2007 90.00%
BID PERIOD 14-APR-2004 31-DEC-2004 24-JAN-2006 31-AUG-2006 24-JAN-2006 10-NOV-2006 100.00%
CONSTRUCTION 01-MAR-2005 01-SEP-2006 01-SEP-2006 21-JUL-2008 10-NOV-2006 21-SEP-2009 15.00%

Project Status

Current Comments

All utility relocation work has been completed. Footing concrete placement is approx. 50% complete with

the remainder scheduled for completion by the end of June. Erection of vertical, pre-cast structural
members is slated to begin July 17. The schedule delay and cost impacts from the soil contamination
remediation are being determined. The off-site casting of the structural concrete frame is in full
operation in West Sacramento. DOR-PIA installation documentation for the modular systems furniture is
proceeding. The permit/agreement with DOT-BEP for operation of the food service facility is being
prepared for execution. A punchlist for the remote parking lot was generated on June 12 with completion
anticipated the week of June 18. A contractor-operated electrical generator will be providing power for
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Schedule

Budget

Other Information

the remote parking lot until PG&E can provide permanent power to the site. This is expected to be
completed in 2-4 weeks.

The construction schedule required further extension due to site phasing needs and construction
requirements for the Daycare Center (Project Phase 3) utilizing a portion of the existing office building.
New office building occupancy (Project Phase 1) remains scheduled by November, 2008 with Project
Phase 3 complete by September, 2009. (Please note this project is Design-Build, thus the Bid Period

corresponds to Design-Builder selection and is prior to Working Drawings which are part of the phased
Construction period.)

The project is currently within the design-build budget.

The judge's ruling on the CEQA-EIR legal challenge was issued on December 11, 2006. All counts
were ruled on in favor of the State.
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DISTRICT 7 OFFICE BUILDING REPLACEMENT

PROJECT LOCATION: LOS ANGELES

DEPARTMENT: CALTRANS

PROJECT DIRECTOR: SHELLEY WHITAKER

PROJECT NUMBER: 107750

ESTIMATED PROJECT COST: $195,000,000.00

CURRENT PHASE: CONSTRUCTION

LEED RATING: Silver ~ Gold ~ Platinum

Design iy ' '
Registered v ' '
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0052/2000 2660-311-0042(6) 4,200,000.00 00138A 3,967,000.00
PRELIMINARY PLANS 0052/2000 2660-311-0042(6)REV ( 233,000.00) .00
CONSTRUCTION 0106/2001 2660-301-0042(4) 4,700,000.00 06068APMB 4,700,000.00
CONSTRUCTION 0106/2001 2660-311-0042(4) 3,023,117.00 20144A 3,023,117.00
CONSTRUCTION 0106/2001 2660-311-0042(4)) 4,333,000.00 20185A 4,333,000.00
CONSTRUCTION 0106/2001 2660-311-0042(4) 176,913,883.00 20186A 176,913,883.00
CONSTRUCTION 0208/2004 2660-302-0042 410,000.00 05027APMB 410,000.00
CONSTRUCTION / -- 2,000,000.00 ROC 3002 2,000,000.00
CONSTRUCTION / -- 784,000.00 ROC 8906 784,000.00
CONSTRUCTION / -- 39,228.00 ROC 8948 39,228.00
CONSTRUCTION / -- 150,000.00 ROC 9075 150,000.00
CONSTRUCTION / -- 20,000.00 ROC 9194 20,000.00
CONSTRUCTION / -- 220,804.50 ROC9125 220,804.50
By Phase Summary

Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 3,967,000.00 3,967,000.00 3,966,521.14
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION 192,594,032.50 192,594,032.50 190,512,990.73
Project 196,561,032.50 196,561,032.50 194,479,511.87

Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage

Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 03-JUL-2000  30-MAY-2002 03-JUL-2000  01-JAN-2002 100.00%
WORKING DRAWINGS 30-JUN-2002 28-FEB-2003 .00%
BID PERIOD 01-APR-2002 01-APR-2003 .00%
CONSTRUCTION 31-AUG-2002 01-APR-2004 01-MAY-2002 20-SEP-2006 01-MAY-2002 28-SEP-2007 99.00%

Project Status

New District Office:

Current Comments

Punch list activities are minor and ongoing. Partial DWP incentives have been received, the remaining
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are pending the completion of the building commissioning and trending. At this time the Design/Builder
(D/B) has not produced the information necessary to receive the rebates, effort ongoing.

Schedule The demolition is complete and the remaining activities are punchlist and warranty items which are
ongoing. However due to partial progress completion is now expected by the end of September 2007.

Budget The value of the outstanding punchlist and warranty items has been assessed and retention withheld
accordingly.

Other Information



REAL ESTATE SERVICES DIVISION

Page # 18

D G S PROJECT INFORMATION 19-JUL-07
DISTRICT 7 TRANSPORTATION MANAGEMENT CENTER
PROJECT LOCATION: LOS ANGELES
DEPARTMENT: CALTRANS
PROJECT DIRECTOR: ROBERT BOWEN
PROJECT NUMBER: OPDMO0701
ESTIMATED PROJECT COST: $46,738,839.00
CURRENT PHASE: CONSTRUCTION
LEED RATING: Silver Gold Platinum
Design
Registered
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0162/1996 2660-325-0042 96175A 32,112.00
PRELIMINARY PLANS 0162/1996 2660-325-0042 2,141,100.00 96175A 2,141,100.00
PRELIMINARY PLANS 0162/1996 2660-325-0042 96175A ( 32,112.00)
PRELIMINARY PLANS 0162/1996 2660-325-0042 96175A ( 110,775.00)
PRELIMINARY PLANS 0162/1996 2660-325-0042 96175A ( 905,361.00)
PRELIMINARY PLANS 0162/1996 2660-325-0042 96175A ( 59,173.00)
PRELIMINARY PLANS 0282/1997 2660-001-0042 300,000.00 98032A 300,000.00
WORKING DRAWINGS 0162/1996 2660-325-0042 96175A 110,775.00
WORKING DRAWINGS 0162/1996 2660-325-0042 96175A 905,361.00
WORKING DRAWINGS 0162/1997 2660-301-0042 264,654.00 00201A 264,654.00
WORKING DRAWINGS 0324/1998 2660-301-0042 622,825.00 99288A 622,825.00
WORKING DRAWINGS 0324/1998 2660-301-0042 784,073.00 99289A 784,073.00
WORKING DRAWINGS 0324/1999 2660-301-0048 100,000.00 00202A 100,000.00
WORKING DRAWINGS 0052/2000 2660-301-0042 1,147.00 20030A 1,147.00
WORKING DRAWINGS 0052/2000 2660-301-0850 8,853.00 20030A1 8,853.00
CONSTRUCTION 0000/1944 2660-901-0048 40,897,000.00 20107A 40,897,000.00
CONSTRUCTION 0038/2005 2660-303-0042 1,678,360.00 06180APMB 1,678,360.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 32,112.00 32,138.51
PRELIMINARY PLANS 2,441,100.00 1,333,679.00 1,353,971.82
WORKING DRAWINGS 1,781,552.00 2,797,688.00 2,832,233.83
CONSTRUCTION 42,575,360.00 42,575,360.00 33,959,237.14
Project 46,798,012.00 46,738,839.00 38,177,581.30
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS  30-NOV-1996 28-FEB-1997 30-NOV-1996 28-FEB-1997 100.00%
PRELIMINARY PLANS 16-FEB-1998 25-DEC-1998 12-OCT-1998 06-MAY-1999 100.00%
WORKING DRAWINGS 28-DEC-1998 02-AUG-1999 07-JUN-1999  15-MAY-2001 100.00%
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BID PERIOD 22-SEP-1999 14-OCT-1999 22-MAY-2002 13-JUN-2002 22-MAY-2002 13-JUN-2002 100.00%
CONSTRUCTION 15-OCT-1999 15-OCT-2001 11-SEP-2002 04-MAY-2004 11-SEP-2002 31-AUG-2007 99.00%

Current Comments
Project Status DGS and the DOT have assumed control and operation of the facility. DGS has begun construction
activities to complete the project.

Schedule DGS expects all construction activities to be completed by September of 2007. DOT and CHP are
expected to occupy the facility in the Summer of 2007.
Budget DGS will complete the construction of the facility with remaining construction funds.

Other Information None
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INLAND EMPIRE TMC

FONTANA, SAN BERNARDINO COUNTY
CALTRANS

REGINALD EDEN

118480

$37,404,000.00

WORKING DRAWINGS

LEED RATING: Silver Gold Platinum
Design iy r r
Registered = r e

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0208/2004 2660-301-0042 1,650,000.00 05164APMB 1,650,000.00
WORKING DRAWINGS 0047/2006 2660-303-0042 2,750,000.00 07044APMB 2,750,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 1,650,000.00 1,650,000.00 1,232,740.71
WORKING DRAWINGS 2,750,000.00 2,750,000.00 617,569.55
CONSTRUCTION .00 .00 .00
Project 4,400,000.00 4,400,000.00 1,850,310.26
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%|
PRELIMINARY PLANS 01-AUG-2005 01-AUG-2006 01-FEB-2006 31-JAN-2007 01-FEB-2006 31-JAN-2007 100.00%
WORKING DRAWINGS 02-AUG-2006 01-APR-2007 31-JAN-2007 01-OCT-2007 31-JAN-2007 01-OCT-2007 60.00%
BID PERIOD 01-JUL-2007 01-JUL-2007 15-OCT-2007 31-JAN-2008 15-OCT-2007 31-JAN-2008 .00%
CONSTRUCTION 01-SEP-2007 01-DEC-2008 31-JAN-2008 16-APR-2010 31-JAN-2008 16-APR-2010 .00%
Current Comments
Project Status Working Drawing Design is well under way. Base Isolation System Design by the Peer Review Team

continues and should be finished by late August which means we can proceed with the early Buy-Out of
the Base Isolation Systems provided that funding is available from Caltrans.

Schedule Project Schedule has been revised to reflect client revisions. We are now committed to completing the
Project, including all Communications installations, by April of 2010.

Budget Overall costs for building materials and labor continue to increase well beyond our projected 5% per
year. Next "Probable Project Cost" will be available, at the 95% Working Drawing level in June.

Other Information  Project Management Plan has not been approved by Caltrans.
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SEISMIC RETROFIT DIST. 4 BUILDING
PROJECT LOCATION: OAKLAND, CA
DEPARTMENT: CALTRANS
PROJECT DIRECTOR: TAMER AHMED
PROJECT NUMBER: 114691
ESTIMATED PROJECT COST: $66,601,000.00
CURRENT PHASE: BID PERIOD
LEED RATING: Silver Gold Platinum
Design
Registered
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0106/2001 2660-001-0042 24,000.00 53010 24,000.00
STUDY/ACQUISITIONS 0106/2001 2660-001-0042 53010 ( 22,416.00)
STUDY/ACQUISITIONS 0379/2002 2660-311-0042(1) 29,000.00 53339 29,000.00
STUDY/ACQUISITIONS 0157/2003 2660-301-0042 150,000.00 5011741 150,000.00
PRELIMINARY PLANS 0208/2004 2660-311-0042(1) 1,338,000.00 05006APMB 1,338,000.00
PRELIMINARY PLANS 0208/2004 2660-311-0042(1)(B) 120,000.00 05124APMB 120,000.00
PRELIMINARY PLANS 0208/2004 2660-311-0042(1)(b)E 120,000.00 .00
WORKING DRAWINGS 0038/2005 2660-311-0042(1C) 2,019,000.00 06025APMB 2,019,000.00
WORKING DRAWINGS 0038/2005 2660-311-0042(1C) 200,000.00 06064APMB 200,000.00
WORKING DRAWINGS 0038/2005 2660-001-0042.5 80,000.00 06121APSB 80,000.00
WORKING DRAWINGS 0038/2005 2660-311-0042(1)(c) 217,000.00 07109APMB 217,000.00
CONSTRUCTION 0038/2005 2660-001-0042.5 178,000.00 06121APSB 178,000.00
ALL PHASES 0379/2002 2660-311-0042(1) 53339 (  1,584.00)
DIRECT CONSTRUCTION  0379/2002 2660-311-0042(1) 53339 1,500.00
DIRECT CONSTRUCTION 0379/2002 2660-311-0042(1) 53339 (  1,500.00)
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 203,000.00 180,584.00 160,067.20
PRELIMINARY PLANS 1,578,000.00 1,458,000.00 1,458,000.00
WORKING DRAWINGS 2,516,000.00 2,516,000.00 2,267,058.57
CONSTRUCTION 178,000.00 178,000.00 .00
Project 4,475,000.00 4,332,584.00 3,885,125.77
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS ~ 08-OCT-2003 15-JAN-2004 08-OCT-2003  14-MAY-2004 100.00%
PRELIMINARY PLANS 02-AUG-2004 10-JUN-2005 02-AUG-2004 07-OCT-2005 100.00%
WORKING DRAWINGS 11-JUN-2005 24-APR-2006 08-OCT-2005 31-MAY-2007 08-OCT-2005 31-MAY-2007 100.00%
BID PERIOD 25-APR-2006 13-JUL-2006  01-JUN-2007 30-SEP-2007 01-JUN-2007 30-SEP-2007 30.00%
CONSTRUCTION 14-JUL-2006  13-MAY-2009 01-OCT-2007 31-MAR-2010 01-OCT-2007 31-MAR-2010 .00%
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Current Comments

Project Status Project construction appropriation in 07/08 proposed State budget.
Schedule Project is on schedule. Bid opening is scheduled for July 17, 2007 @ 2:00 PM.
Budget Proposed Governor's budget includes a revised construction phase appropriation.

Other Information  CT responsible for employee and parking impact and relocation. Project is a complicated seismic retrofit
only and does not fall under the LEED criteria. PMB management concurs with this decision.
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CATEGORY 2 AND 3 DENITE PLANT ELECTRICAL/MECHANICAL RETROFIT, CDCR, CIMCHINO

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

CHINO INSTITUTE FOR MEN @ CHINO CA
CORRECTIONS & REHAB
REGINALD EDEN

PROJECT NUMBER: 121364

ESTIMATED PROJECT COST: $4,087,000.00

CURRENT PHASE: BID PERIOD

LEED RATING: Silver Gold Platinum

Design
Registered
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0038/2005 5225-001-0001(1) 100,000.00 06103APMB 100,000.00
WORKING DRAWINGS 0038/2005 5225-001-0001(1) 410,000.00 06103APMB 410,000.00
By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS .00 .00 .00

PRELIMINARY PLANS 100,000.00 100,000.00 37,248.00

WORKING DRAWINGS 410,000.00 410,000.00 200,618.96

CONSTRUCTION .00 .00 .00
Project 510,000.00 510,000.00 237,866.96

Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage

Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%|
PRELIMINARY PLANS 01-MAR-2006 01-MAY-2006 15-NOV-2006 01-MAR-2007 15-NOV-2006 01-MAR-2007 100.00%
WORKING DRAWINGS 01-JUN-2006 01-OCT-2006 01-MAR-2007 30-JUN-2007 01-MAR-2007 30-JUN-2007 100.00%
BID PERIOD 01-NOV-2006 01-JAN-2007 15-JUL-2007 01-NOV-2007 15-JUL-2007 01-NOV-2007 .00%
CONSTRUCTION 01-MAR-2007 31-DEC-2007 01-DEC-2007 28-SEP-2008 01-DEC-2007 28-SEP-2008 .00%

Project Status

Current Comments

to go out to Bid when funding is available.

Schedule

Budget
07/08 Budget.

Other Information

Schedule completed.

Working Drawings and Specifications are complete. Bid Documents are being prepared and will be ready

Construction Funding from the CDCR Special Repairs Budget. Funding should be available from the

New Denite Treatment Plant has now been completely shut down by the Department of Health Services.

Plant cannot start processing water until the plant is operating automatically. The design and construction
of this Category 2 and 3 work should be completed as soon as possible.
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CCI TEHACHAPI NEW POTABLE WATER SOURCE PHASE |

CALIFORNIA CORRECTIONAL INSTITUTION, TEHACHAPI
CORRECTIONS & REHAB

DENNIS WEHSELS

103649

$1,869,000.00

CONSTRUCTION

LEED RATING: Silver Gold Platinum
Design
Registered
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0324/1998 5240-301-0001(2.3) 187,000.00 98156A 187,000.00
WORKING DRAWINGS 0324/1998 5240-301-0001(2.3) 43,000.00 00019A 43,000.00
WORKING DRAWINGS 0324/1998 5240-301-0001(2.3) 66,000.00 99007A 66,000.00
WORKING DRAWINGS 0157/2003 5240-301-0751 78,000.00 40041A 78,000.00
CONSTRUCTION 0324/1998 5240-301-0001(2.3) 973,000.00 20244A 973,000.00
CONSTRUCTION 0157/2003 5240-301-0751 522,000.00 40041A 522,000.00
By Phase Summary

Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 187,000.00 187,000.00 186,710.00
WORKING DRAWINGS 187,000.00 187,000.00 186,343.83
CONSTRUCTION 1,495,000.00 1,495,000.00 1,145,747.29
Project 1,869,000.00 1,869,000.00 1,518,801.12

Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage

Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 01-SEP-1998 15-OCT-1998 01-SEP-1998 15-JAN-1999 100.00%
WORKING DRAWINGS 14-DEC-1998 12-FEB-1999 18-JAN-1999 16-NOV-2001 01-DEC-2003 18-FEB-2005 100.00%
BID PERIOD 14-DEC-1998 12-FEB-1999 16-NOV-2001 16-FEB-2002 21-FEB-2005 11-OCT-2006 100.00%
CONSTRUCTION 14-MAY-1999 14-NOV-1999 12-OCT-2006 27-JUL-2007 12-OCT-2006 27-JUL-2007 60.00%

Project Status

Current Comments

A problem developed with the specified pre-engineered building design meeting UBC requirements..

After negotiations between contractor, A/E firm and Project Director an alternate design was accepted
that met code requirements. The alternate design was approved on May 30th.

Schedule

Budget

Other Information

Project is within budget.

Project completion has slipped due to problems with building design.
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CCI TEHACHAPI WASTEWATER TREATMENT PLANT RENOVATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER:

ESTIMATED PROJECT COST:

CURRENT PHASE:

CALIFORNIA CORRECTIONAL INSTITUTION, TEHACHAPI
CORRECTIONS & REHAB
ROBERT PALOMBA

103650

$20,735,000.00

WORKING DRAWINGS

LEED RATING: Silver ~ Gold ~ Platinum
Design
Registered
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0324/1998 5240-301-0001(2.2) 336,000.00 98155A 336,000.00
WORKING DRAWINGS 0324/1998 5240-301-0001(2.2) 12,000.00 20018A 12,000.00
WORKING DRAWINGS 0324/1998 5240-301-0001(2.2) 472,000.00 99088A 472,000.00
WORKING DRAWINGS 0038/2005 5225-301-0660(2) 107,000.00 06006BPMB 107,000.00
WORKING DRAWINGS 0038/2005 5225-301-0660(2) 70,000.00 07111BPMB 70,000.00
CONSTRUCTION 0050/1999 5240-301-0001(2) 10,261,000.00 00085A 10,261,000.00
CONSTRUCTION 0050/1999 5240-301-0001(2) 00085A (10,200,580.55)
CONSTRUCTION 0038/2005 5225-301-0660 (1) 19,743,000.00 .00
By Phase Summary

Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 336,000.00 336,000.00 335,784.63
WORKING DRAWINGS 661,000.00 661,000.00 552,131.25
CONSTRUCTION 30,004,000.00 60,419.45 65,088.00
Project 31,001,000.00 1,057,419.45 953,003.88

Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage

Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 01-SEP-1998 30-NOV-1998 16-NOV-1999  14-JUL-2000 100.00%
WORKING DRAWINGS 18-JAN-1999  14-MAY-1999 03-NOV-2003 18-AUG-2006 03-NOV-2003 20-JUL-2007 95.00%
BID PERIOD 18-JAN-1999 14-MAY-1999 19-NOV-2001 19-FEB-2002 30-JUL-2007  08-OCT-2007 .00%
CONSTRUCTION 14-OCT-2000 13-APR-2002 16-FEB-2002 16-AUG-2003 09-OCT-2007 12-OCT-2009 .00%

Project Status

project design, status, etc.

Schedule

Current Comments

Executive Officer for San Joaquin RWQCB has requested a meeting on July 9th to discuss the overall

Schedule continues to slip. The project will bid in July, 2007 and bids opened in early September of the

new fiscal year when a supplemental appropriation is approved so a construction contract can be issued.

Budget
contract.

It has been determined that the FY 2005/06 appropriation is insufficient to bid/award a construction
DOF decided to request a supplemental appropriation in the FY 2007/08 Governor's Budget.
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Other Information
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CMC SAN LUIS OBISPO WASTEWATER UPGRADE

PROJECT LOCATION: CMC SAN LUIS OBISPO

DEPARTMENT: CORRECTIONS & REHAB

PROJECT DIRECTOR: DENNIS WEHSELS

PROJECT NUMBER: 106153

ESTIMATED PROJECT COST: $27,899,000.00

CURRENT PHASE: CONSTRUCTION

LEED RATING: Silver ~ Gold ~ Platinum

Design
Registered
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0050/1999 5240-301-0001(16.1) 950,000.00 99203A 950,000.00
WORKING DRAWINGS 0052/2000 5240-301-0001 1,104,000.00 00139A 1,104,000.00
WORKING DRAWINGS 0052/2000 5240-301-0001(20) 218,000.00 40094A 218,000.00
CONSTRUCTION 0106/2001 5240-301-0660(1) 12,530,363.00 05017BPMB 12,530,363.00
CONSTRUCTION 0106/2001 5240-301-0660(1) 05017BPMB ( 1,917,781.48)
CONSTRUCTION 0106/2001 5240-301-0660(1) 25,000.00 30020B 25,000.00
CONSTRUCTION 0106/2001 5240-301-0660(1) 35,000.00 30170B 35,000.00
CONSTRUCTION 0106/2001 5240-301-0660(1) 13,036,637.48 40088B 13,036,637.48
CONSTRUCTION 0038/2005 5240-492-0660(1) 585,000.00 06221BPMB 585,000.00
By Phase Summary

Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 950,000.00 950,000.00 949,663.38
WORKING DRAWINGS 1,322,000.00 1,322,000.00 1,322,209.25
CONSTRUCTION 26,212,000.48 24,294,219.00 22,108,404.69
Project 28,484,000.48 26,566,219.00 24,380,277.32

Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage

Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 16-AUG-1999 13-APR-2000 16-AUG-1999  14-JUL-2000 100.00%
WORKING DRAWINGS 01-AUG-2000 15-APR-2001 01-AUG-2000 18-JUL-2002 01-AUG-2000 26-SEP-2003 100.00%
BID PERIOD 04-DEC-2001 04-MAR-2002 29-SEP-2003  25-MAY-2004 100.00%
CONSTRUCTION 05-MAR-2002 05-MAR-2004 26-MAY-2004 23-OCT-2008 26-MAY-2004 20-JUL-2007 98.00%

Project Status

Current Comments

The wastewater treatment plant has successfully completed 7-day operational test with raw sewage

being processed through the plant. Contractor is working on close out items including punch list.

Schedule
Budget

Other Information

The schedule has continued to slip.

Project is within budget.

RWQCB staff have visited the new treatment plant and are satisfied with its design and operation.
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CRC NORCO REPLACE MEN'S DORMITORIES

PROJECT LOCATION: CRC NORCO

DEPARTMENT: CORRECTIONS & REHAB

PROJECT DIRECTOR: BABAK KHAGHANI

PROJECT NUMBER: 103541

ESTIMATED PROJECT COST: $63,000,000.00

CURRENT PHASE: PRELIMINARY PLANS

LEED RATING: Silver Gold Platinum

Design
Registered
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0324/1998 5240-301-0001 1,033,000.00 98210A 983,000.00
PRELIMINARY PLANS 0324/1998 5240-301-0001 98210A ( 484,704.00)
WORKING DRAWINGS 0324/1998 5240-301-0001 494,000.00 00226A 494,000.00
WORKING DRAWINGS 0324/1998 5240-301-0001 00226A ( 298,196.27)
WORKING DRAWINGS 0324/1998 5240-301-0001 79,000.00 20016A 79,000.00
WORKING DRAWINGS 0324/1998 5240-301-0001 20016A ( 42,622.67)
WORKING DRAWINGS 0324/1998 5240-301-0001 98210A 484,704.00
WORKING DRAWINGS 0052/2000 5240-301-0001(32) 119,000.00 01036A 119,000.00
WORKING DRAWINGS 0052/2000 5240-301-0001(32) 01036A (  8,212.14)
WORKING DRAWINGS 0052/2006 5240-301-0001(32) 155,000.00 06214APMB 155,000.00
By Phase Summary

Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 1,033,000.00 498,296.00 502,547.06
WORKING DRAWINGS 847,000.00 982,672.92 793,981.31
CONSTRUCTION .00 .00 .00
Project 1,880,000.00 1,480,968.92 1,296,528.37

Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage

Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS 10.00%
PRELIMINARY PLANS 06-OCT-1998 11-APR-1999 01-MAR-2007 29-JUN-2007 01-MAR-2007 29-JUN-2007 100.00%
WORKING DRAWINGS 10-JUN-2000  20-JAN-2002 .00%
BID PERIOD 21-JAN-2001  20-MAY-2001 .00%
CONSTRUCTION 21-MAY-2001 20-MAR-2002 5.00%

Project Status

Current Comments

This project consists of 3 phases. Phase 1 completed and currently underconstruction by CDCR/IWL.

Phase Il currently on hold and RESD Project scope changed. CDCR, with DOF approval, requested that
DGS only complete the Due Diligence portion of the project. Survey in process.

Funding is complete and DGS will provide Due Dilegence documents for the entire site. remainining
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phases of this project are on hold.

Currently portion of the phase | underconstruction by CDCR/IWL

Schedule N/A
Budget N/A

Other Information  This project will be deleted from the next report.

Page # 29
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CSP SACTO - REPRESA - PSYCHIATRIC SERVICES UNIT/ENHANCED OUTPATIENT CARE PHASE I

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER:

ESTIMATED PROJECT COST:

CURRENT PHASE:

CALIFORNIA STATE PRISON-SACRAMENTO, REPRESSA
CORRECTIONS & REHAB
MARILYN NELSON

111672

$15,694,000.00

CONSTRUCTION

LEED RATING: Silver ~ Gold ~ Platinum
Design
Registered
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0106/2001 5240-301-0001 822,000.00 20070A 822,000.00
WORKING DRAWINGS 0379/2002 5240-301-0001(10) 925,000.00 30051A 925,000.00
WORKING DRAWINGS 0379/2002 5240-301-0001(10) 155,000.00 30176A 155,000.00
CONSTRUCTION 0379/2002 5240-001-0001(1) 221,891.44 30058A 221,891.44
CONSTRUCTION 0157/2003 5240-301-0660(5) 15,248,000.00 05151BPMB 5,952,800.00
CONSTRUCTION 0157/2003 5240-301-0660(5)EO  1,381,000.00 05152BPMB 1,297,000.00
CONSTRUCTION 0157/2003 5240-301-0660(5) 06147BPMB 433,000.00
CONSTRUCTION 0157/2003 5240-301-0660(5) 06185BPMB 446,700.00
CONSTRUCTION 0157/2003 5240-301-0660(5) 40116B 8,904,500.00
By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS .00 .00 .00

PRELIMINARY PLANS 822,000.00 822,000.00 816,280.75

WORKING DRAWINGS 1,080,000.00 1,080,000.00 1,052,230.11

CONSTRUCTION 16,850,891.44 17,255,891.44 16,451,733.32
Project 18,752,891.44 19,157,891.44 18,320,244.18

Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage

Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 31-OCT-2001 18-OCT-2002 31-OCT-2001 18-OCT-2002 100.00%
WORKING DRAWINGS 01-JUN-2002 15-NOV-2003 15-NOV-2002 05-JAN-2004 100.00%
BID PERIOD 15-DEC-2003 15-MAR-2004 12-JAN-2004  07-JUL-2004 100.00%
CONSTRUCTION 15-APR-2004  15-NOV-2005 10-SEP-2004  30-JUN-2007 99.00%

Project Status

Schedule

Budget

Current Comments

June 2007- The MHCB has been completed and is occupied. Facility A workcenter has been
substantially completed and the contractor is working on the remaining punch list items. The institution
has occupied the space and the Mental Health areas are operational.

The contractor claims that the punchlist will be completed and all remaining closeout documents will be

submitted by June 30, 2007

Augmentation request was approved by DOF.
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Other Information



DGS

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:
PROJECT NUMBER:
ESTIMATED PROJECT COST:
CURRENT PHASE:

DeWITT NELSON YCF PERSONAL ALARM SYSTEM

REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION

Page # 32
19-JUL-07

DEWITT NELSON YOUTH CORRECTIONAL FACILITY, STOCKTON

CORRECTIONS & REHAB
DOUGLAS BRENNING
103512

$1,879,480.00
CONSTRUCTION

LEED RATING: Silver Gold Platinum
Design
Registered
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
WORKING DRAWINGS 0324/1998 5460-301-0001(5.1) 69,000.00 98217A 69,000.00
CONSTRUCTION 0050/1999 5460-301-0001(6) 1,810,480.00 01153A 1,810,480.00
CONSTRUCTION 0050/1999 5460-301-0001(6) 92,000.00 05039APMB 92,000.00
CONSTRUCTION 0050/1999 5460-301-0001(6) 80,000.00 20266A 80,000.00
CONSTRUCTION 2008/2004 5460-001-0001 65,000.00 05120APMB 65,000.00
By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS .00 .00 .00

PRELIMINARY PLANS .00 .00 .00

WORKING DRAWINGS 69,000.00 69,000.00 68,923.00

CONSTRUCTION 2,047,480.00 2,047,480.00 1,772,287.25
Project 2,116,480.00 2,116,480.00 1,841,210.25

Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage

Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS .00%
WORKING DRAWINGS 01-OCT-1998 07-JUN-1999 14-SEP-1998  04-APR-2000 100.00%
BID PERIOD 07-JUN-1999 01-OCT-1999 05-APR-2000 18-JUL-2001 05-APR-2000 17-AUG-2001 100.00%
CONSTRUCTION 06-DEC-1999 06-APR-2001 19-SEP-2001 31-DEC-2002 19-SEP-2001 16-MAY-2007 100.00%

Project Status
for normal use and operation.

Schedule
Budget No current budget issues.

Other Information

Current Comments

Follow on activity for contract close out will continue through August 31, 2007.

All construction and testing completed on May 16, 2007, the system has been turned over to the facility

Contractor's position that additional compensation is owed for impacts outside of their control, no

amounts have been specified nor supporting documentation submitted. This project will be deleted from

the next report.



DGS

PROJECT LOCATION:

DEPARTMENT:

PROJECT DIRECTOR:

PROJECT NUMBER:

ESTIMATED PROJECT COST:

CURRENT PHASE:

REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION

O. H. CLOSE YCF PERSONAL ALARM SYSTEM

Page # 33
19-JUL-07

O.H. CLOSE YOUTH CORRECTIONAL FACILITY, STOCKTON

CORRECTIONS & REHAB
DOUGLAS BRENNING
103513

$1,006,000.00
CONSTRUCTION

LEED RATING: Silver ~ Gold ~ Platinum
Design
Registered
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
WORKING DRAWINGS 0324/1998 5460-301-0001(5.2) 60,000.00 98218A 60,000.00
CONSTRUCTION 0050/1999 5460-301-0001(7) 946,000.00 01154A 897,760.00
CONSTRUCTION 0050/1999 5460-301-0001(7) 05037APMB 88,760.00
CONSTRUCTION 0050/1999 5470-301-0001(7) 8,240.00 05056APMB 8,240.00
CONSTRUCTION 0050/1999 5460-301-0001(7) 20265A 30,000.00
CONSTRUCTION 0208/2004 5460-001-0001 67,000.00 05121APMB 67,000.00
By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS .00 .00 .00

PRELIMINARY PLANS .00 .00 .00

WORKING DRAWINGS 60,000.00 60,000.00 59,745.79

CONSTRUCTION 1,021,240.00 1,091,760.00 934,426.85
Project 1,081,240.00 1,151,760.00 994,172.64

Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage

Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS .00%
WORKING DRAWINGS 01-OCT-1998 07-JUN-1999 14-SEP-1998  04-APR-2000 100.00%
BID PERIOD 07-JUN-1999 01-OCT-1999 05-APR-2000 18-JUL-2001 05-APR-2000 17-AUG-2001 100.00%
CONSTRUCTION 06-DEC-1999 06-APR-2001 19-SEP-2002 31-DEC-2002 19-SEP-2001 26-MAR-2007 100.00%

Project Status

Schedule

Budget

Other Information

Current Comments

Continuous Operation Testing concluded March 26, 2007, the system was turned over to the facility for

normal use and operation.

Construction is complete, some follow on activity for contract close out will continue through August 31,

2007.
No current budget issues.

Contractor's position that additional compensation is owed for impacts outside of their control, no
amounts have been specified nor supporting documentation submitted. This project will be deleted from

the next report.



Page# 34

REAL ESTATE SERVICES DIVISION
D G S PROJECT INFORMATION 19-JUL-07
POTABLE WATER DISTRIBUTION SYSTEM UPGRADE

PROJECT LOCATION: SAN LUIS OBISPO

DEPARTMENT: CORRECTIONS & REHAB

PROJECT DIRECTOR: DENNIS WEHSELS

PROJECT NUMBER: 111667

ESTIMATED PROJECT COST: $36,449,000.00

CURRENT PHASE: BID PERIOD

LEED RATING: Silver Gold Platinum

Design iy .r- .r-
Registered e e e
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0052/2000 8940-301-0001 55,000.00 52094 55,000.00
STUDY/ACQUISITIONS 0106/2001 5240-301-0001(15) 102,000.00 20147A 102,000.00
STUDY/ACQUISITIONS / -- 55,000.00 MEM111901 55,000.00
PRELIMINARY PLANS 0208/2004 5240-301-0001(6) 1,317,000.00 05005APMB 1,317,000.00
WORKING DRAWINGS 0038/2005 5225-301-0001(11) 1,357,000.00 06032APMB 1,357,000.00
CONSTRUCTION / -- 33,563,000.00 .00
By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS 212,000.00 212,000.00 211,670.00

PRELIMINARY PLANS 1,317,000.00 1,317,000.00 1,316,482.63

WORKING DRAWINGS 1,357,000.00 1,357,000.00 1,160,682.90

CONSTRUCTION 33,563,000.00 .00 .00
Project 36,449,000.00 2,886,000.00 2,688,835.53

Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage

Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS 01-FEB-2002 01-MAY-2002 01-MAR-2002 21-JUL-2002 100.00%
PRELIMINARY PLANS 16-AUG-2004 15-JUL-2005 16-AUG-2004 15-JUL-2005 100.00%
WORKING DRAWINGS 15-JUL-2005  04-SEP-2006 09-SEP-2005 01-JUN-2007 100.00%
BID PERIOD 04-SEP-2006  15-JAN-2007 04-JUN-2007 27-AUG-2007 25.00%
CONSTRUCTION 15-JAN-2007  07-JUL-2008 28-AUG-2007 31-AUG-2009 .00%

Project Status
Schedule

Budget

Other Information

Current Comments

Project is on schedule.

Project is within budget.

Project is out to be bid with a scheduled bid opening of July 12, 2007

This is a combined project for the California Men's Colony and Camp San Luis Obispo to
replace/upgrade main and lateral potable water distribution lines.



REAL ESTATE SERVICES DIVISION

Page# 35

DG S PROJECT INFORMATION 19-JUL-07
RENOVATION, OFFICER/GUARD BUILDING
PROJECT LOCATION: FOLSOM
DEPARTMENT: CORRECTIONS & REHAB
PROJECT DIRECTOR: BABAK KHAGHANI
PROJECT NUMBER: 122405
ESTIMATED PROJECT COST: $6,052,000.00
CURRENT PHASE: WORKING DRAWINGS
LEED RATING: Silver Gold Platinum
Design iy .r- .r-
Registered " e e
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0047/2006 5225-301-0001(9) 410,000.00 07016APMB 410,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 410,000.00 410,000.00 199,229.00
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 410,000.00 410,000.00 199,229.00
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS 1.00%
PRELIMINARY PLANS 03-JUL-2006  31-JUL-2007 03-JUL-2006  30-MAR-2007 100.00%
WORKING DRAWINGS 18-JUL-2007  14-DEC-2007 18-JUL-2007  14-DEC-2007 .00%
BID PERIOD 07-JUL-2009  30-OCT-2009 07-JUL-2009  30-OCT-2009 .00%
CONSTRUCTION 02-NOV-2009 29-NOV-2010 02-NOV-2009 29-NOV-2010 .00%
Current Comments
Project Status June 07:

WD phase FY07/08

Schedule
Budget

Other Information

On December 11, 2006, a complete set of PP was delivered to CDCR.
PP cost estimate and document delivered to CDCR 2/13/07.

PP phase completed
Funding for working drawing phase is proposed in the FY 07/08 BUDGET.

This project is designed to meet LEED silver and will be registered with USGBC upon completion of

Working Drawings.



REAL ESTATE SERVICES DIVISION

Page # 36

D G S PROJECT INFORMATION 19-JUL-07
SCC JAMESTOWN EFFLUENT DISPOSAL PIPE LINE

PROJECT LOCATION: JAMESTOWN

DEPARTMENT: CORRECTIONS & REHAB

PROJECT DIRECTOR: ROBERT OATES

PROJECT NUMBER: 102744

ESTIMATED PROJECT COST: $14,071,000.00

CURRENT PHASE: BID PERIOD

LEED RATING: Silver ~ Gold ~ Platinum

Design
Registered
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0324/1998 5240-301-0001(29) 592,000.00 98201A 592,000.00
PRELIMINARY PLANS 0050/1999 5240-301-0001(24) 350,000.00 99192A 350,000.00
PRELIMINARY PLANS 0052/2000 5240-301-0001 364,000.00 00144A 364,000.00
WORKING DRAWINGS 0106/2001 5240-301-0001(26) 518,000.00 20276A 518,000.00
WORKING DRAWINGS 0160/2001 5240-301-0001(26) 187,000.00 30179A 187,000.00
WORKING DRAWINGS 0038/2005 5225-301-0001(17) 89,000.00 07034APMB 89,000.00
WORKING DRAWINGS 1344/2000 5240-301-0001(35) 380,000.00 .00
CONSTRUCTION 0379/2002 5240-490-0001(26) 267,000.00 30067A 267,000.00
By Phase Summary

Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 1,306,000.00 1,306,000.00 1,375,118.66
WORKING DRAWINGS 1,174,000.00 794,000.00 966,986.23
CONSTRUCTION 267,000.00 267,000.00 .00
Project 2,747,000.00 2,367,000.00 2,342,104.89

Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage

Phase Start Date Date Start Date Date Start Date Date Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS 01-JUL-1998 11-DEC-1998 01-JUL-1998 24-JUL-2001 01-JUL-1998  14-JUN-2002 100.00%
WORKING DRAWINGS 01-JUL-1999  18-JAN-2000 17-JUN-2002 30-JUN-2004 17-JUN-2002 31-JAN-2005 100.00%
BID PERIOD 18-JAN-2000 21-FEB-2000 06-JUL-2007 01-NOV-2007 06-JUL-2007 01-NOV-2007 .00%

CONSTRUCTION

01-MAR-2000 31-JUL-2001

02-NOV-2007 29-MAY-2009 02-NOV-2007 29-MAY-2009

.00%|

.00%

Current Comments

Project Status

Schedule

Budget

Other Information

PMB with DOF & CDCR are investigating some strategies for rebidding the project. Project will be
rebudgeted for FY 07/08. Once the budget has passed the project will be cleared for rebidding.

The start of construction phase for the project is will be rescheduled when project receives funding.

The project is over budget.



DGS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER:

ESTIMATED PROJECT COST:

CURRENT PHASE:

REAL ESTATE SERVICES DIVISION

VENTURA YCF PERSONAL ALARM SYSTEM

PROJECT INFORMATION

Page # 37
19-JUL-07

VENTURA YOUTH CORRECTIONAL FACILITY, CAMARILLO
CORRECTIONS & REHAB
ALONZO ARREOLA
103521

$1,939,000.00

CONSTRUCTION

LEED RATING: Silver Gold Platinum
Design
Registered
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
WORKING DRAWINGS 0324/1998 5460-301-0001(11.1) 73,000.00 98221A 73,000.00
CONSTRUCTION 0050/1999 5460-301-0001(12) 1,560,000.00 01009A 1,408,045.00
CONSTRUCTION 0050/1999 5460-301-0001(15) 60,000.00 20262A 60,000.00
CONSTRUCTION 0050/1999 5460-301-0001(15) 245,955.00 40081A 245,955.00
By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS .00 .00 .00

PRELIMINARY PLANS .00 .00 .00

WORKING DRAWINGS 73,000.00 73,000.00 73,477.00

CONSTRUCTION 1,865,955.00 1,714,000.00 1,399,908.22
Project 1,938,955.00 1,787,000.00 1,473,385.22

Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage

Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS .00%
WORKING DRAWINGS 01-OCT-1998 07-JUN-1999 14-SEP-1998 04-APR-2000 100.00%
BID PERIOD 07-JUN-1999 01-OCT-1999 05-APR-2000 29-APR-2001 100.00%
CONSTRUCTION 06-DEC-1999 06-APR-2001 30-APR-2001 31-AUG-2006 30-APR-2001 05-JAN-2007 100.00%

Project Status

Current Comments

stage. Contractor has been very slow in providing necessary closeout documents.

Schedule

proposed by the contractor.

Budget

Other Information

Within augmented budget.

personal alarm system only. This will be the final quarterly report.

This site is part of the three site PAS-South construction contract. The project is still at the final closeout

The project had significant delays with no apparent justification. No recovery schedule was ever

Contractor has notified the State of their intent to claim. No LEED rating possible since the project was a



DGS

REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION

Page # 38
19-JUL-07

WASTE WATER TREATMENT PLANT MODIFICATIONS, CDCR, SUSANVILLE

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:
PROJECT NUMBER:
ESTIMATED PROJECT COST:
CURRENT PHASE:

SUSANVILLE
CORRECTIONS & REHAB
DONALD HANSEN
122399

$54,635,400.00
PRELIMINARY PLANS

LEED RATING: Silver Gold Platinum
Design
Registered
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0047/2006 5225-301-0001(5) 1,567,000.00 07003APMB 1,567,000.00

PRELIMINARY PLANS 0047/2006 5225-301-0001(5) 07003APMB ( 250,000.00)
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 1,567,000.00 1,317,000.00 718,700.04
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 1,567,000.00 1,317,000.00 718,700.04
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%|
PRELIMINARY PLANS 01-JUL-2006  14-JUN-2007 01-JUL-2006  13-JUL-2007 99.00%
WORKING DRAWINGS 13-AUG-2007 03-APR-2008 13-AUG-2007 20-FEB-2008 .00%
BID PERIOD 04-APR-2008 28-JUL-2008 21-FEB-2008 10-JUN-2008 .00%
CONSTRUCTION 29-JUL-2008  31-DEC-2009 11-JUN-2008 31-DEC-2009 .00%

Project Status

Schedule

Budget

Current Comments

Per DOF on Agenda for July 13, 2007 PWB Meeting to approve preliminary plans.
Schedule is to obtain PWB Approval of Preliminary Plans on July 13, 2007.

An Appropriation covering the increased cost is included in the Governor's 07/08 budget.

Other Information

waste water treatment plants.

Preliminary Plan estimate produced on January 18, 2007 increased total project costs to $54,635,400.

This project expands an existing waste water treatment plant. At this time there is no LEED standard for



DGS

REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION

Page # 39
19-JUL-07

WASTEWATER TX PLANT IMPROVEMENTS, CHUCKAWALLA VALLEY STATE PRISON

PROJECT LOCATION:
DEPARTMENT:

PROJECT DIRECTOR:
PROJECT NUMBER:
ESTIMATED PROJECT COST:
CURRENT PHASE:

CHUCKAWALLA VALLEY STATE PRISON
CORRECTIONS & REHAB

DENNIS WEHSELS

122402

$6,144,850.00

PRELIMINARY PLANS

LEED RATING: Silver Gold Platinum
Design iy .r- .r-
Registered e e e
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0047/2006 5225-001-0001 80,000.00 07123APMB 80,000.00
PRELIMINARY PLANS 0047/2006 5225-301-0001(18) 455,000.00 07004APMB 455,000.00
By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS 80,000.00 80,000.00 .00

PRELIMINARY PLANS 455,000.00 455,000.00 80,496.00
WORKING DRAWINGS .00 .00 .00

CONSTRUCTION .00 .00 .00
Project 535,000.00 535,000.00 80,496.00

Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage

Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%|
PRELIMINARY PLANS 05-JUL-2006  29-JUN-2007 14-MAR-2007 11-JAN-2008 20.00%
WORKING DRAWINGS 02-JUL-2007  25-JAN-2008 14-JAN-2008 15-AUG-2008 .00%
BID PERIOD 28-JAN-2008 28-MAR-2008 18-AUG-2008 31-OCT-2008 .00%
CONSTRUCTION 31-MAR-2008 03-AUG-2009 03-NOV-2008 04-NOV-2010 .00%

Project Status

Schedule
Govern

Budget

Other Information

or's Budget.

Current Comments

Budget is being revised to reflect increase in plant capacity and change in design.

CDCR has submitted a scope change and revised cost estimate in the FY 2007/08 Governor's Budget.

Project schedule has been revised to reflect scope change and increased cost included in FY 2007/08
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D GS PROJECT INFORMATION 19-JUL-07

ADA COMPLIANCE PORTERVILLE

PROJECT LOCATION: PORTERVILLE DEVELOPMENTAL CENTER
DEPARTMENT: DEVELOPMENTAL SERVICES
PROJECT DIRECTOR: DONALD HANSEN
PROJECT NUMBER: 108410
ESTIMATED PROJECT COST: $6,344,776.09
CURRENT PHASE: CONSTRUCTION
LEED RATING: Silver Gold Platinum
Design
Registered

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0052/2000 4300-003-0001 464,450.00 00266A 464,450.00
WORKING DRAWINGS 0052/2000 4300-003-0001 623,813.09 00266A 623,813.09
CONSTRUCTION 0052/2000 4300-003-0001 5,256,513.00 00266A 5,256,513.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 464,450.00 464,450.00 463,311.50
WORKING DRAWINGS 623,813.09 623,813.09 605,250.00
CONSTRUCTION 5,256,513.00 5,256,513.00 4,899,058.77
Project 6,344,776.09 6,344,776.09 5,967,620.27
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 02-OCT-2000 15-MAR-2001 05-DEC-2000 30-APR-2003 05-DEC-2000 30-APR-2003 100.00%
WORKING DRAWINGS 15-MAR-2001 15-AUG-2001 07-JUL-2003 30-JUN-2005 07-JUL-2003 30-JUL-2005 100.00%
BID PERIOD 15-AUG-2001 15-DEC-2001 01-JUL-2005 30-SEP-2005 01-AUG-2005 04-OCT-2005 100.00%
CONSTRUCTION 15-DEC-2001 15-FEB-2003 01-OCT-2005 30-NOV-2006 28-NOV-2005 02-JUL-2007 95.00%

Current Comments

Project Status Project 95% complete.
Schedule Project currently on schedule.
Budget Project is within budget.

Other Information  This is a Special Repair/Support Funds Project.
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D GS PROJECT INFORMATION 19-JUL-07

DDS, CONSTRUCTION OF 96 BED EXPANSION AND RECREATION COMPLEX, PORTERVILLE

PROJECT LOCATION: PORTERVILLE DEVELOPMENTAL CENTER
DEPARTMENT: DEVELOPMENTAL SERVICES
PROJECT DIRECTOR: MERLE MCDANEL
PROJECT NUMBER: 123059
ESTIMATED PROJECT COST: $78,473,000.00
CURRENT PHASE: CONSTRUCTION
LEED RATING: Silver Gold Platinum
Design
Registered

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
CONSTRUCTION 0047/2006 4300-301-0660(2) 74,793,000.00 07042BPMB 74,793,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS .00 .00 .00
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION 74,793,000.00 74,793,000.00 13,689,336.32
Project 74,793,000.00 74,793,000.00 13,689,336.32
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS .00%
WORKING DRAWINGS .00%
BID PERIOD .00%
CONSTRUCTION 20-NOV-2006 19-JUN-2008 20-NOV-2006 07-JUL-2008 32.00%

Current Comments

Project Status Project bid in Aug. 06 and awarded in Nov. 06. Construction is underway with placing concrete for
building pads foundation, setting structural steel at Residence Buildings and continuing installation of
underground site utilities.

Schedule Project schedule has been extended 18 days due to CO #2, importing soils.
Budget Project is in budget.

Other Information ~ The Project started design in 2003 and construction awarded in Nov. 2006. It is a multipul buildings
under 10,000 s.f in a campus setting. They are not LEED certified, it was not a requirement at that time.
LEED certification requirements were addressed, but not funded.



REAL ESTATE SERVICES DIVISION

Page # 42

DG S PROJECT INFORMATION 19-JUL-07
LANTERMAN DEV CTR ACE PROJECT

PROJECT LOCATION: LANTERMAN DEVELOPMENTAL CENTER, POMONA

DEPARTMENT: DEVELOPMENTAL SERVICES

PROJECT DIRECTOR: DOUGLAS BRENNING

PROJECT NUMBER: 112066

ESTIMATED PROJECT COST: $2,000,000.00

CURRENT PHASE: CONSTRUCTION

LEED RATING: Silver Gold Platinum

Design
Registered
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS / --TEA-21 20,000.00 DOF MEMO 0 20,000.00
WORKING DRAWINGS / --TEA-21 10,000.00 DOF MEMO 0 10,000.00
CONSTRUCTION / --TEA21 205,275.00 DOF MEMO 0 205,275.00
CONSTRUCTION / --TEA-21 220,000.00 DOF MEMO 0 220,000.00
By Phase Summary

Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 20,000.00 20,000.00 22,320.00
WORKING DRAWINGS 10,000.00 10,000.00 32,157.00
CONSTRUCTION 425,275.00 425,275.00 381,761.75
Project 455,275.00 455,275.00 436,238.75

Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage

Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS 01-DEC-2001 01-AUG-2003 06-APR-2005 31-JAN-2007 100.00%
PRELIMINARY PLANS 01-DEC-2001 O01-FEB-2002 19-DEC-2001 01-FEB-2002 100.00%
WORKING DRAWINGS 01-DEC-2001 O01-FEB-2002 02-FEB-2002 01-SEP-2002 02-FEB-2002 01-AUG-2003 100.00%
BID PERIOD 01-DEC-2001 01-FEB-2002 01-SEP-2004 28-FEB-2005 100.00%
CONSTRUCTION 30-NOV-2002 01-AUG-2003 06-APR-2005 15-SEP-2007 06-APR-2005 17-AUG-2007 98.00%

Project Status

Current Comments

Completion of punch list, and accessibility issues for Audiology Clinic are in process. Construction of

sound walls is complete. State Street bridge widening and street improvements are complete. Well

repairs are complete.

Schedule

Budget

No schedule issues.

submitted for reimbursement on a quarterly basis, billings are current.

Other Information

Project funded by ACE on a reimbursement basis. Billing to ACE for expenditures are prepared and

Project is being funded and constructed by the Alameda Corridor East Construction Authority (ACE), a

joint powers authority established by the San Gabriel Valley Council of Governments. PMB is providing
quality assurance inspection services and project oversight to protect State's interests for DDS, and to

act as liaison between ACE and DDS. ACE is billed in arrears for DGS services. This project does not
fall under the LEED mandate.
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NEW MAIN KITCHEN, RENOVATE SATELLITE KITCHENS, PORTERVILLE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER:

ESTIMATED PROJECT COST:

CURRENT PHASE:

PORTERVILLE DEVELOPMENTAL CENTER
DEVELOPMENTAL SERVICES

DOUGLAS BRENNING

122188

$43,134,000.00

PRELIMINARY PLANS

LEED RATING: Silver Gold Platinum
Design iy .r- .r-
Registered " e e
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0047/2006 4300-301-0001 1,177,000.00 07071APMB 1,177,000.00
PRELIMINARY PLANS 0047/2006 4300-301-0660(1) 1,136,000.00 07072BPMB 1,136,000.00
By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS .00 .00 .00

PRELIMINARY PLANS 2,313,000.00 2,313,000.00 608,802.13
WORKING DRAWINGS .00 .00 .00

CONSTRUCTION .00 .00 .00
Project 2,313,000.00 2,313,000.00 608,802.13

Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage

Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%|
PRELIMINARY PLANS 30-OCT-2006 29-JUN-2007 30-OCT-2006 30-NOV-2007 30.00%
WORKING DRAWINGS 02-JUL-2007 01-AUG-2008 30-NOV-2007 11-SEP-2008 .00%
BID PERIOD 04-AUG-2008 21-NOV-2008 12-SEP-2008 24-FEB-2009 .00%
CONSTRUCTION 24-NOV-2008 30-JUL-2010 25-FEB-2009 17-SEP-2010 .00%

Current Comments

Project Status 100% Schematic Design submittal received June 8, 2007 and distributed to Porterville, DDS and peer
reviewer for review and comment. An on site review meeting with Porterville was held on June 18 and
19, 2007. The Administration floor plan has been approved by the facility, the Main Kitchen floor plan

received final comments and preliminary modifications for final approval the week of June 25 thru 29,

2007.
Schedule On schedule.
Budget On budget.

Other Information ~ CEQA process has started, anticipate a Negative Declaration due to the extensive EIR performed for the
96 Bed project at Porterville. EIR consultant has reviewed the site location, no significant issues. An
infiltration ditch on Porterville property is being considered a non-navigable waterway, no federal permits

required at this time.
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PROJECT LOCATION:

DEPARTMENT:

PROJECT DIRECTOR:
PROJECT NUMBER:
ESTIMATED PROJECT COST:

CURRENT PHASE:

REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION

RIVERSIDE
EDUCATION
WAYNE HAWKINS

120302

$16,563,000.00

WORKING DRAWINGS

Page # 44
19-JUL-07

CAREER/TECH EDUCATION COMPLEX AND SERVICE YARD, RIVERSIDE

LEED RATING: Silver Gold Platinum
Design iy .r- .r-
Registered " e e
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0038/2005 6110-301-0660(1) 959,000.00 06092BPMB 959,000.00
WORKING DRAWINGS 0038/2005 6110-301-0660(1) 927,000.00 .00
CONSTRUCTION 0038/2005 6110-301-0660(1) 14,677,000.00 .00
By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS .00 .00 .00

PRELIMINARY PLANS 959,000.00 959,000.00 754,308.47

WORKING DRAWINGS 927,000.00 .00 .00

CONSTRUCTION 14,677,000.00 .00 .00
Project 16,563,000.00 959,000.00 754,308.47

Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage

Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 01-SEP-2005  30-JUL-2006 25-JUL-2005  11-MAY-2007 100.00%
WORKING DRAWINGS 02-JUL-2006  01-AUG-2007 16-JUL-2007  17-JUN-2008 .00%
BID PERIOD 02-AUG-2007 01-DEC-2007 18-JUN-2008 09-OCT-2008 .00%
CONSTRUCTION 02-DEC-2007 01-MAY-2010 10-OCT-2008 03-AUG-2010 .00%

Project Status

Current Comments

CEQA 30 day litigation period expired May 4, 2007. Waiting for Budget to pass prior to authorizing PSB

to commence Working Drawings. A pre-working drawing kick off meeting with LEED consultant and PSB
will be scheduled as soon as Budget is approved and Working Drawing Phase starts.

Schedule

Project has fallen off schedule due to CEQA issues related to soil contamination. Testing to determine

extent of contamination was recently completed and the following step is to insure we have the proper

mitigation measures.

Budget

appropriation for the 07/08 budget.

Other Information

Project is over budget. Client agency has submitted request to DOF for revised construction

The State is working closely with the City of Riverside on concerns regarding neighboring right of way

along Arlington Ave. Issues encompass potential right of way purchase, preservation of existing pine

trees along Arlington Ave, continuation of and stepping in and out of wall along Arlington Ave.
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REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION

DORMITORY & APARTMENT REPLACEMENT, NEW CHILLER PLANT, CDE RIVERSIDE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER:

ESTIMATED PROJECT COST:

CURRENT PHASE:

RIVERSIDE
EDUCATION
ALONZO ARREOLA
118139

$69,948,000.00
WORKING DRAWINGS

LEED RATING: Silver ~ Gold ~ Platinum
Design iy ' '
Registered v ' '
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0208/2004 6110-301-0660(1) 1,934,000.00 05015BPMB 1,934,000.00
PRELIMINARY PLANS 0208/2004 6110-301-0660(1) 05015BPMB ( 181,000.00)
PRELIMINARY PLANS 0208/2004 6110-301-0660(1) 05015BPMB ( 1,256,000.00)
PRELIMINARY PLANS 0208/2004 6110-301-0660(1) 05015BPMB 181,000.00
PRELIMINARY PLANS 0208/2004 6110-301-0660(1) 05015BPMB 1,256,000.00
WORKING DRAWINGS 0208/2004 6110-301-0660(1) 2,409,000.00 05159BPMB 168,770.00
WORKING DRAWINGS 0208/2004 6110-301-0660(1) 06067BPMB 3,414,280.00
WORKING DRAWINGS 0208/2004 6110-301-0660(1) 06067BPMB ( 1,256,000.00)
WORKING DRAWINGS 0208/2004 6110-301-0660(1) 06067BPMB 81,950.00
WORKING DRAWINGS 0208/2004 6110-301-0660(1)EO# 110,000.00 06067BPMBB 110,000.00
CONSTRUCTION 0208/2004 6110-301-0660(1) 65,605,000.00 06217BPMB 3,522,265.00
By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS .00 .00 .00

PRELIMINARY PLANS 1,934,000.00 1,934,000.00 1,872,301.83
WORKING DRAWINGS 2,519,000.00 2,519,000.00 1,925,244.47

CONSTRUCTION 65,605,000.00 3,522,265.00 445,363.47
Project 70,058,000.00 7,975,265.00 4,242,909.77

Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage

Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 14-SEP-2004  14-SEP-2005 14-SEP-2004  14-SEP-2005 100.00%
WORKING DRAWINGS 15-SEP-2005 15-NOV-2006 15-SEP-2005  10-JUL-2007 100.00%
BID PERIOD 16-NOV-2006  14-FEB-2007 06-AUG-2007 09-NOV-2007 .00%
CONSTRUCTION 15-FEB-2007 30-DEC-2010 17-NOV-2007 04-MAY-2011 .00%

Project Status

Current Comments

Construction contract to build the underground utilites has been terminated with a settlement to pay the

contractor for purchased materials. The underground utilities construction drawings are being revised
and will be added as part of the Central Plant scope of work to bid as one project. Bid opening is now
scheduled for July 25, 2007.
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Remaining parts of the Project: Dorms and apartments replacement drawings have been approved by
DSA. Project will advertise for bids once cost impact for the Chilled Waterlines and Central Plant bids
have been received.

Schedule Project schedule has been revised to reflect rebid of Central Plant and Waterlines impact.

Budget To address LEED Silver Certification costs, a request to augment WD by $110,000 and an anticipated
deficit for Construction by $335,000 was submitted to DOF and approved by PWB on October 7, 2005.

Other Information None
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KITCHEN AND DINING HALL RENOVATION

PROJECT LOCATION: RIVERSIDE, CA

DEPARTMENT: EDUCATION

PROJECT DIRECTOR: ALONZO ARREOLA

PROJECT NUMBER: 122190

ESTIMATED PROJECT COST: $8,742,000.00

CURRENT PHASE: PRELIMINARY PLANS

LEED RATING: Silver Gold Platinum

Design .r- .r- .r-
Registered e e e
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0047/2006 6110-301-0660(1) 687,000.00 07073BPMB 612,000.00
WORKING DRAWINGS 0047/2006 6110-301-0660(1) 770,000.00 .00
CONSTRUCTION 0047/2006 6110-301-0660(1) 7,285,000.00 .00
By Phase Summary

Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 687,000.00 612,000.00 153,297.96
WORKING DRAWINGS 770,000.00 .00 .00
CONSTRUCTION 7,285,000.00 .00 .00
Project 8,742,000.00 612,000.00 153,297.96

Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage

Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 18-OCT-2006 08-JUN-2007 18-OCT-2006 09-NOV-2007 40.00%
WORKING DRAWINGS 11-JUN-2007  11-JUL-2008 12-NOV-2007 01-DEC-2008 .00%
BID PERIOD 15-JUL-2008  18-NOV-2008 02-DEC-2008 01-APR-2009 .00%
CONSTRUCTION 19-NOV-2008 21-MAY-2010 02-APR-2009 07-OCT-2010 .00%

Project Status

Schedule

Current Comments

Design has progressed approximately mid-way to Design Development.

contract out until bond loan was approved and funds were in place.

Budget

Other Information

Within budget.

renovation project scope.

Project schedule has been impacted by being unable to contract out kitchen design services. Could not

LEED silver is not achievable due to existing building envelope and majority of roofing is not part of the
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NEW GYMNASIUM AND POOL CENTER

PROJECT LOCATION: RIVERSIDE

DEPARTMENT: EDUCATION

PROJECT DIRECTOR: WAYNE HAWKINS

PROJECT NUMBER: 122192

ESTIMATED PROJECT COST: $24,751,000.00

CURRENT PHASE: PRELIMINARY PLANS

LEED RATING: Silver Gold Platinum

Design iy .r- .r-

Registered e e e

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0047/2006 6110-301-0660(2) 1,077,000.00 07074BPMB 1,077,000.00
WORKING DRAWINGS 0047/2006 6110-301-0660(2) 1,195,000.00 .00
CONSTRUCTION 0047/2006 6110-301-0660(2) 22,479,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 1,077,000.00 1,077,000.00 542,988.50
WORKING DRAWINGS 1,195,000.00 .00 .00
CONSTRUCTION 22,479,000.00 .00 .00
Project 24,751,000.00 1,077,000.00 542,988.50
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 18-OCT-2006 08-JUN-2007 18-OCT-2006 08-OCT-2007 50.00%
WORKING DRAWINGS 15-JUN-2007 05-SEP-2008 09-OCT-2007 19-JAN-2009 .00%
BID PERIOD 09-SEP-2008 09-JAN-2009 20-JAN-2009 11-MAY-2009 .00%
CONSTRUCTION 10-JAN-2009 10-SEP-2010 13-MAY-2009 14-JAN-2011 .00%|

Current Comments

Project Status Preliminary Building and Pool design is 50% complete. LEED consultant is reviewing 50% package.
Schedule Project is within schedule.
Budget Within budget.

Other Information None.
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REPLACE EXISTING DOMESTIC AND FIRE WATER LINES

PROJECT LOCATION: RIVERSIDE

DEPARTMENT: EDUCATION

PROJECT DIRECTOR: ALONZO ARREOLA

PROJECT NUMBER: 116989

ESTIMATED PROJECT COST: $2,418,865.00

CURRENT PHASE: BID PERIOD

LEED RATING: Silver Gold Platinum

Design
Registered
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0935/2002 6110-601-6036 56,172.00 5011923B 56,172.00
WORKING DRAWINGS 0935/2002 6110-601-6036 129,228.00 5011923B 129,228.00
CONSTRUCTION 0935/2002 6110-601-6044(002) 677,704.00 06216BPMB 677,704.00
CONSTRUCTION 0208/2004 6110-005-0001 1,555,761.00 05182APMB 1,555,761.00
By Phase Summary

Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 56,172.00 56,172.00 57,225.60
WORKING DRAWINGS 129,228.00 129,228.00 108,113.64
CONSTRUCTION 2,233,465.00 2,233,465.00 214,078.66
Project 2,418,865.00 2,418,865.00 379,417.90

Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage

Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS ~ 20-JUN-2003  03-JUL-2003 20-JUN-2003  03-JUL-2003 100.00%
PRELIMINARY PLANS 20-JUN-2003  01-JUN-2005 15-OCT-2003 29-NOV-2004 100.00%
WORKING DRAWINGS 02-JUN-2005 01-JAN-2006 30-NOV-2004 20-MAR-2006 100.00%
BID PERIOD 03-JAN-2006 01-MAY-2006 13-JUN-2007 23-SEP-2007 13-JUN-2007 23-SEP-2007 10.00%
CONSTRUCTION 02-MAY-2006 02-FEB-2007 24-SEP-2007 24-SEP-2008 .00%

Project Status

Current Comments

Project is combined with Chller Water Lines and Central Plant: Original contract has been cancelled,

design documents have been updated, and project is currently being advertised for construction bids.
Expected bid opening to occur in late July of 2007.

Schedule
Budget

Other Information

To be determined with new bids.

Underground utilities (fire water and domestic water lines), LEED is not applicable.

This project schedule has been revised to accommodate additional design time and re-bidding efforts.



DGS

Page# 50
19-JUL-07

REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION

SCHOOL FOR THE DEAF- RIVERSIDE/ MULTIPURPOSE/ACTIVITY CENTER

PROJECT LOCATION: RIVERSIDE

DEPARTMENT: EDUCATION

PROJECT DIRECTOR: WAYNE HAWKINS

PROJECT NUMBER: 116356

ESTIMATED PROJECT COST: $6,903,000.00

CURRENT PHASE: BID PERIOD

LEED RATING: Silver ~_Gold _ Platinum

Design
Registered
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0157/2003 6110-301-0660(1) 252,000.00 40053B 252,000.00
WORKING DRAWINGS 0157/2003 6110-301-0660(1) 345,000.00 05016BPMB 345,000.00
CONSTRUCTION 0157/2003 6110-301-0660(1) 5,003,000.00 .00
CONSTRUCTION 0038/2005 6110-301-0660(.5) 1,303,000.00 .00
By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS .00 .00 .00

PRELIMINARY PLANS 252,000.00 252,000.00 252,000.00

WORKING DRAWINGS 345,000.00 345,000.00 298,798.04

CONSTRUCTION 6,306,000.00 .00 .00
Project 6,903,000.00 597,000.00 550,798.04

Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage

Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 15-DEC-2003 15-JUL-2004 15-DEC-2003 15-JUL-2004 100.00%
WORKING DRAWINGS 15-JUL-2004  06-APR-2005 21-JUL-2004 16-DEC-2005 100.00%
BID PERIOD 06-APR-2005 03-SEP-2005 16-JUL-2007 01-NOV-2007 16-JUL-2007 05-NOV-2007 .00%|
CONSTRUCTION 03-SEP-2005 23-SEP-2006 12-NOV-07 18-NOV-08 16-NOV-2007 12-NOV-2008 .00%

Project Status

Schedule
Budget

Other Information

Current Comments

Schedule reflects re-bidding of the project.

Project overbid. Currently applying for funding in budget year 2007/08.

Seeking new appropriation for 2007 and augmentation for working drawings for rebidding purposes.

Project was designed and Working Drawings completed prior to Executive Order S-20-04 mandating

projects meet LEED Silver requirements. DOF has twice rejected proposals adding money to get project
to meet LEED requirements.
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REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION

REPAIR OF EXTERIOR CURTAINWALL - 450 N STREET, SACRAMENTO

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER:

ESTIMATED PROJECT COST:

CURRENT PHASE:

450 NST. SACRAMENTO
EQUALIZATION

JAMES EDWARDS
120535

$15,185,753.00
CONSTRUCTION

LEED RATING: Silver Gold Platinum
Design
Registered
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0038/2005 0860-001-0001 369,000.00 06017APMB 369,000.00
WORKING DRAWINGS 0038/2005 0860-001-0001 321,000.00 06017APMB 321,000.00
CONSTRUCTION 0379/2002 0860-001-0001 358,753.00 02007 358,753.00
CONSTRUCTION 0038/2005 0860-001-0001(B) 40,000.00 05-015 40,000.00
CONSTRUCTION 0038/2005 0860-001-0001 13,959,000.00 06121APMB 13,959,000.00
CONSTRUCTION 0038/2005 0860-001-0001 06121APMB 200,000.00
CONSTRUCTION 0038/2005 0860-001-0001 06121APMB ( 200,000.00)
CONSTRUCTION 0038/2005 0860-001-0001 138,000.00 06171APMB 138,000.00
SPECIAL REPAIRS 0379/2002 0860-001-0001 5,894.52 02006 5,894.52
SPECIAL REPAIRS 0379/2002 0860-001-0001 64,644.00 02006 64,644.00
By Phase Summary

Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 369,000.00 369,000.00 289,602.00
WORKING DRAWINGS 321,000.00 321,000.00 230,575.14
CONSTRUCTION 14,495,753.00 14,495,753.00 12,417,716.57
Project 15,185,753.00 15,185,753.00 12,937,893.71

Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage

Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS 26-JUL-2005 .00%
PRELIMINARY PLANS 08-AUG-2005 24-MAR-2006 08-AUG-2005 01-FEB-2006 100.00%
WORKING DRAWINGS 25-MAR-2006 09-SEP-2006 03-FEB-2006 28-APR-2006 100.00%
BID PERIOD 10-SEP-2006 06-FEB-2007 22-MAR-2006 05-MAY-2006 100.00%
CONSTRUCTION 07-FEB-2007 19-OCT-2007 15-MAY-2006 17-AUG-2007 95.00%

Project Status

Current Comments

scheduled to be completed August 17th 2007.

Schedule

All interior work and exterior curtainwall repairs have been completed. Balcony deck repairs are

Phase | work (Spandrel Panels) is 100% completed. Phase Il work (Vision Panels) is 100% completed.

Phase IIl work (Balcony Deck Repair) is scheduled to be completed August 17th 2007.

Budget

Project remains on budget.
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Other Information
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PROJECT LOCATION:

DEPARTMENT:

PROJECT DIRECTOR:
PROJECT NUMBER:
ESTIMATED PROJECT COST:
CURRENT PHASE:

REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION

Page # 53

19-JUL-07

ELKHORN SLOUGH ECOLOGICAL RESERVE & EDUCATIONAL CENTER

MOSS LANDING

FISH & GAME

JAMES CHAMBERS I
114132

$2,656,000.00
CONSTRUCTION

LEED RATING: Silver Gold Platinum
Design
Registered
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0379/2002 3600-301-0005(1) 148,000.00 30083A 148,000.00
PRELIMINARY PLANS 0379/2002 3600-301-0005(1) 48,000.00 40049A 48,000.00
WORKING DRAWINGS 0157/2003 3600-490-0005 102,000.00 40010A 102,000.00
WORKING DRAWINGS 0157/2003 3600-301-0890 14,000.00 40058A 14,000.00
CONSTRUCTION 0157/2003 3600-301-0200(1) 370,000.00 06154APMB 370,000.00
CONSTRUCTION 0157/2003 3600-301-0890(1) 47,620.85 07057APMB 47,620.85
CONSTRUCTION 0157/2003 3600-301-0890 198,465.00 07095APMB 198,465.00
CONSTRUCTION 0157/2003 3600-301-0890 189,180.00 07096APMB 189,180.00
CONSTRUCTION 0157/2003 3600-301-0890 151,092.00 07097APMB 151,092.00
CONSTRUCTION 0157/2003 3600-301-0890(1) 126,900.00 07122APMB 126,900.00
CONSTRUCTION 0157/2003 3600-301-0890(1) 104,776.20 07130APMB 104,776.20
CONSTRUCTION 0157/2003 3600-301-0890(1) 132,827.10 07140APMB 132,827.10
CONSTRUCTION 0157/2003 3600-301-0890(1) 07140APMB ( 132,827.10)
CONSTRUCTION 0157/2003 3600-301-0890(1) 07140APMB 132,827.10
CONSTRUCTION 0157/2003 3600-301-0890(1) 103,983.30 07156APMB 103,983.30
CONSTRUCTION 0157/2003 3600-301-0890(1) 137,184.30 07157APMB 137,184.30
CONSTRUCTION 0157/2003 3600-301-0890(1) 1,931,000.00 DOFMEMO 0z 1,931,000.00
CONSTRUCTION 0157/2003 3600-301-0890(1) DOFMEMO 0z ( 47,620.85)
CONSTRUCTION 0157/2003 3600-301-0890(1) DOFMEMO 0z ( 198,465.00)
CONSTRUCTION 0157/2003 3600-301-0890(1) DOFMEMO 0z ( 189,180.00)
CONSTRUCTION 0157/2003 3600-301-0890(1) DOFMEMO 0z ( 151,092.00)
CONSTRUCTION 0157/2003 3600-301-0890(1) DOFMEMO 0z ( 126,900.00)
CONSTRUCTION 0157/2003 3600-301-0890(1) DOFMEMO 0z ( 104,776.20)
CONSTRUCTION 0157/2003 3600-301-0890(1) DOFMEMO 0z ( 132,827.10)
CONSTRUCTION 0157/2003 3600-301-0890(1) DOFMEMO 0z 132,827.10
CONSTRUCTION 0157/2003 3600-301-0890(1) DOFMEMO 0z ( 132,827.10)
CONSTRUCTION 0157/2003 3600-301-0890(1) DOFMEMO 0z ( 103,983.30)
CONSTRUCTION 0157/2003 3600-301-0890(1) DOFMEMO 0z ( 137,184.30)
By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS .00 .00 .00

PRELIMINARY PLANS 196,000.00 196,000.00 189,594.72
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WORKING DRAWINGS 116,000.00 116,000.00 116,000.00
CONSTRUCTION 3,493,028.75 2,301,000.00 1,839,392.95
Project 3,805,028.75 2,613,000.00 2,144,987.67

Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 11-JUN-2002 10-JUN-2003 12-SEP-2002 13-DEC-2003 100.00%
WORKING DRAWINGS 01-OCT-2003 01-APR-2004 13-DEC-2003 31-DEC-2004 100.00%
BID PERIOD 24-JUN-2004 12-SEP-2004 02-JAN-2005 28-MAY-2006 100.00%
CONSTRUCTION 12-JAN-2005 22-JAN-2006 05-JUN-2006 09-JUN-2007 05-JUN-2006 09-AUG-2007 95.00%

Project Status

Current Comments

Construction started on 6/5/2006. DGS/DFG/NOAA mechanism for transferring federal funds to the State

ARF initiated and working successfully. Exterior work completed. Interior work progressing. DOF
approved substitution of cistern and solar powered irrigation system for above ground rain barrel water
entrapment system. Delay in selection of site signage by Client will impact completion of construction
approximately two months.

Schedule
Budget

Other Information

Project duration extended 60 days.

Project within current appropriations.

DGS Management determined the Project did not qualify for LEED status due to the following

reasons;limited size of construction, 3,502 gfs, the $179,000 estimated cost to meet LEED Silver, that the
primary funding souce was Federal funding which would have required and additional year to appy for
and receive, and that this project was already being rebid at the time LEED was being implimented.
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TRUCKEE AGRICULTURAL INSPECTION STATION RELOCATION

PROJECT LOCATION: TRUCKEE

DEPARTMENT: FOOD & AGRICULTURE

PROJECT DIRECTOR: JOSEPH FLORES

PROJECT NUMBER: 102785

ESTIMATED PROJECT COST: $19,236,000.00

CURRENT PHASE: CONSTRUCTION

LEED RATING: Silver Gold Platinum

Design
Registered
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0324/1998 8570-301-0001 676,000.00 98183A 676,000.00
STUDY/ACQUISITIONS 0324/1998 8570-301-0001 98183A ( 237,000.00)
PRELIMINARY PLANS 0324/1998 8570-301-0001 98183A 237,000.00
WORKING DRAWINGS 0324/1998 8570-301-0001 380,000.00 00252A 380,000.00
WORKING DRAWINGS 0324/1998 8570-301-0042 153,000.00 00252A1 153,000.00
WORKING DRAWINGS 0208/2004 8570-301-0042(1) 86,000.00 05023APMB 86,000.00
CONSTRUCTION 0208/2004 8570-301-0660(1)EO 282,435.00 05148BBPMB 282,435.00
CONSTRUCTION 0208/2004 8570-301-0660(1) 12,824,000.00 05148BPMB 13,106,435.00
CONSTRUCTION 0208/2004 8570-301-0660(1) 05148BPMB ( 282,435.00)
CONSTRUCTION 0208/2004 8570-301-0042(1) 6,326,000.00 05149APMB 6,326,000.00
CONSTRUCTION 0208/2004 8570-301-0042(1)EO 133,522.00 05149APMB E 133,522.00
CONSTRUCTION 0208/2004 8570-301-0660(1) 07086BPMB 800,163.00
CONSTRUCTION 0208/2004 8570-301-0042(1) 399,486.00 07087APMB 399,486.00
By Phase Summary

Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 676,000.00 439,000.00 437,562.17
PRELIMINARY PLANS 237,000.00 236,276.25
WORKING DRAWINGS 619,000.00 619,000.00 663,713.97
CONSTRUCTION 19,965,443.00 20,765,606.00 20,225,323.29
Project 21,260,443.00 22,060,606.00 21,562,875.68

Phase

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Start Date Date Start Date Date Start Date Date Complete
26-AUG-1998 15-SEP-1999 26-AUG-1998 15-FEB-2000 100.00%
15-DEC-1998 15-SEP-1999 15-DEC-1998 08-SEP-2000 100.00%
15-AUG-2001 06-DEC-2001 11-SEP-2000 22-FEB-2005 100.00%
15-AUG-2001 06-DEC-2001 23-FEB-2005 31-MAY-2005 100.00%
15-JUN-2001 07-AUG-2002 12-JUL-2005 04-JAN-2007 12-JUL-2005 09-JUL-2007 95.00%

Project Status

Current Comments

Punch list corrections for roadway work is underway. Occupancy has taken place in the office building

and Truck Inspection Building. Three of seven Vehicle Inspection Lanes are scheduled for opening on
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July 9th.
Schedule Construction will be complete in July 2007.
Budget The project is on Budget.

Other Information None.



DGS

REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION

ACADEMY DORMITORY AND MESS HALL EXPANSION, CDF, IONE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER:

ESTIMATED PROJECT COST:

CURRENT PHASE:

IONE, AMADOR COUNTY
FORESTRY

ARTHUR IWASA

122167

$10,000,000.00
PRELIMINARY PLANS

Page # 57
19-JUL-07

LEED RATING: Silver Gold Platinum
Design iy .r- .r-
Registered " e e
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0047/2006 3540-301-0660(5) 594,000.00 07062BPMB 594,000.00
WORKING DRAWINGS 0047/2006 3540-301-0660(5) 549,000.00 .00
CONSTRUCTION 0047/2006 3540-301-0660(5) 8,857,000.00 .00
By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS .00 .00 .00

PRELIMINARY PLANS 594,000.00 594,000.00 212,563.48

WORKING DRAWINGS 549,000.00 .00 .00

CONSTRUCTION 8,857,000.00 .00 .00
Project 10,000,000.00 594,000.00 212,563.48

Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage

Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 07-JUL-2006  10-AUG-2007 07-JUL-2006  14-DEC-2007 70.00%
WORKING DRAWINGS 10-AUG-2007 15-MAY-2008 14-SEP-2007  11-JUL-2008 .00%
BID PERIOD 15-MAY-2008 12-SEP-2008 11-JUL-2008  11-DEC-2008 .00%
CONSTRUCTION 12-SEP-2008 21-NOV-2009 11-DEC-2008 25-FEB-2010 .00%

Project Status

Current Comments

June 2007: Regional Water Quality issued a cease & desist order on CDCR waste water treatment plant

& may impact schedule. 25% complete plans reviewed by CalFire. Waste water issues are impacting
issuance of CEQA documentation. Due diligence easement exceptions are being plotted.

Schedule
Budget

Other Information

Project is behind schedule.

Project is within budget.

Project is dependent on CDCR waste water treatment plant accepting sewage. CDCR plant is currently

over capacity & is in violation of water quality laws. Waste water disposal may impact CEQA & due
diligence approvals.
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ALMA HELITACK BASE

PROJECT LOCATION: LOS GATOS

DEPARTMENT: FORESTRY

PROJECT DIRECTOR: JUDY HAAVISTO

PROJECT NUMBER: 107894

ESTIMATED PROJECT COST: $7,682,000.00

CURRENT PHASE: PRELIMINARY PLANS

LEED RATING: Silver ~ Gold ~ Platinum

Design iy .r- .r-
Registered " e e
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0052/2000 3540-301-0001(.5) 37,000.00 00183A 37,000.00
STUDY/ACQUISITIONS 0052/2000 3540-302-0001(1) 500,000.00 06001APMB 66,000.00
STUDY/ACQUISITIONS 0052/2000 3540-301-0001(.5) 310,000.00 20173A 310,000.00
STUDY/ACQUISITIONS 0052/2000 3540-302-0001(1) 30132A 257,000.00
STUDY/ACQUISITIONS 0052/2000 3540-302-0001(1) 30132A (  10,000.00)
STUDY/ACQUISITIONS 0052/2000 3540-301-0001(0.5) 553,000.00 30132AA 553,000.00
PRELIMINARY PLANS 0157/2003 3540-301-0660(1) 332,000.00 40039B 332,000.00
PRELIMINARY PLANS 0047/2006 -354-03010660.1 75,000.00 07058BPMB 75,000.00
WORKING DRAWINGS 0038/2005 3540-301-0660 (.5) 335,000.00 .00
CONSTRUCTION 0038/2005 3540-301-0660 (.5) 5,802,000.00 .00
By Phase Summary

Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 1,400,000.00 1,213,000.00 1,210,202.14
PRELIMINARY PLANS 407,000.00 407,000.00 233,788.76
WORKING DRAWINGS 335,000.00 .00 .00
CONSTRUCTION 5,802,000.00 .00 .00
Project 7,944,000.00 1,620,000.00 1,443,990.90

Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage

Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS 01-JUL-2000  01-JUN-2001 18-JAN-2001 30-JUN-2003 18-JAN-2001 31-AUG-2006 100.00%
PRELIMINARY PLANS 01-NOV-2003 30-SEP-2004 22-OCT-2006 09-JAN-2008 22-OCT-2006 09-JAN-2008 10.00%
WORKING DRAWINGS 01-OCT-2004 30-SEP-2005 01-OCT-2004 30-SEP-2005 10-MAR-2008 10-MAR-2009 .00%
BID PERIOD 03-OCT-2005 31-JAN-2007 03-OCT-2005 31-JAN-2006 11-MAR-2009 11-JUL-2009 .00%
CONSTRUCTION 01-FEB-2006 02-APR-2007 01-FEB-2006 02-APR-2007 12-JUL-2009 12-SEP-2010 .00%

Project Status

Current Comments

Per Brian Dewey (DOF), PSB to hire a consultant to conduct a supplemental geotechnical investigation

addressing the soils stability at the location of the water tank and barracks. Initial PWB package
reforwarded to DOF to request a fund shift as opposed to an augmentation (per DOF).

Schedule

Secured interim funding provided in 06/07 budget via PMIB loan.

Updated schedule is being prepared by PSB.
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Budget

Other Information None
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ALTAVILLE FOREST FIRE STATION REPLACE FACILITY

PROJECT LOCATION: ALTAVILLE FOREST FIRE STATION

DEPARTMENT: FORESTRY

PROJECT DIRECTOR: KIM PETERS

PROJECT NUMBER: 107763

ESTIMATED PROJECT COST: $4,938,000.00

CURRENT PHASE: WORKING DRAWINGS

LEED RATING: Silver Gold Platinum

Design iy .r- .r-
Registered e C e
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0052/2000 3540-301-0001 156,000.00 00145A 156,000.00
PRELIMINARY PLANS 0052/2000 3540-301-0001(49) 31,000.00 01158A 31,000.00
PRELIMINARY PLANS 0047/2006 3540-301-0660(6.5) 16,000.00 07105BPMB 16,000.00
WORKING DRAWINGS 0038/2005 3540-301-0660(3.95) 326,000.00 06208BPMB 326,000.00
WORKING DRAWINGS 0047/2006 3540-301-0660(6.5) 61,000.00 07107BPMB 61,000.00
CONSTRUCTION 0038/2005 3540-301-0660(3.95) 3,428,000.00 .00
CONSTRUCTION 0047/2006 3540-301-0660(6.5) 920,000.00 .00
By Phase Summary

Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 203,000.00 203,000.00 202,656.57
WORKING DRAWINGS 387,000.00 387,000.00 53,836.90
CONSTRUCTION 4,348,000.00 .00 .00
Project 4,938,000.00 590,000.00 256,493.47

Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage

Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 01-AUG-2000 06-APR-2001 01-AUG-2000 11-AUG-2006 100.00%
WORKING DRAWINGS 07-APR-2001 30-DEC-2001 14-AUG-2006 12-JAN-2007 09-JUL-2007  31-JAN-2008 .00%
BID PERIOD 01-JAN-2002  01-APR-2002 10-MAR-2008 25-JUL-2008 .00%
CONSTRUCTION 11-AUG-2008 30-SEP-2009 .00%

Project Status

Current Comments

Added cost information provided to CDF with revised 3-page estimate.

Schedule
Budget

Other Information

WD's in process as of June 2007 pending approval of LEED design funds.
Revised 3 page estimate provided to CDF for May 2007 budget revise.

WD's to complete by December 2007. LEED Silver design standards to be incorporated into design.
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ALTAVILLE HAZ MAT STUDY AND REMEDIATION

PROJECT LOCATION: ALTAVILLE FOREST FIRE STATION

DEPARTMENT: FORESTRY

PROJECT DIRECTOR: KIM PETERS

PROJECT NUMBER: 117438

ESTIMATED PROJECT COST: $115,000.00

CURRENT PHASE: STUDY/ACQUISITIONS

LEED RATING: Silver Gold Platinum

Design
Registered
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0157/2003 9860-301-0001 115,000.00 40101A 115,000.00
STUDY/ACQUISITIONS 0157/2003 9860-301-0001 40101A ( 11,421.00)
By Phase Summary

Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 115,000.00 103,579.00 53,919.50
PRELIMINARY PLANS .00 .00 .00
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 115,000.00 103,579.00 53,919.50

Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage

Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS  29-APR-2004 29-JUN-2005 29-JUN-2007 29-APR-2004 31-DEC-2008 75.00%
PRELIMINARY PLANS .00%
WORKING DRAWINGS .00%
BID PERIOD .00%
CONSTRUCTION .00%

Project Status

Schedule
Budget

Other Information

Current Comments

Consultant well monitoring contract has been extended into 2008. Haz-mat monitoring will not impede

facility replacement project.
Overall Well monitoring will

continue till December 2008.

Project is currently within appropriation.

Water Quality Board Review indicated future remediation on site would not restrict proposed

construction.
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BADGER FOREST FIRE STATION, CDF, BADGER

PROJECT LOCATION: TULARE COUNTY, CA

DEPARTMENT: FORESTRY

PROJECT DIRECTOR: KENT PIVONKA

PROJECT NUMBER: 122168

ESTIMATED PROJECT COST: $4,127,000.00

CURRENT PHASE: PRELIMINARY PLANS

LEED RATING: Silver Gold Platinum

Design iy .r- .r-
Registered e e e
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0047/2006 3540-301-0660(6) 383,000.00 07063BPMB 373,000.00
WORKING DRAWINGS 0047/2006 3540-301-0660(6) 304,000.00 .00
CONSTRUCTION 0047/2006 3540-301-0660(6) 3,440,000.00 .00
By Phase Summary

Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 383,000.00 373,000.00 36,216.00
WORKING DRAWINGS 304,000.00 .00 .00
CONSTRUCTION 3,440,000.00 .00 .00
Project 4,127,000.00 373,000.00 36,216.00

Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage

Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 22-SEP-2006 21-MAY-2007 06-JUN-2007  11-NOV-2007 3.00%
WORKING DRAWINGS 22-MAY-2007 21-JAN-2008 12-NOV-2007 07-SEP-2008 .00%
BID PERIOD 22-JAN-2008  23-JUN-2008 08-SEP-2008  05-JAN-2009 .00%
CONSTRUCTION 07-JUL-2008  03-NOV-2009 06-JAN-2009  17-APR-2010 .00%

Project Status

Schedule
Budget

Other Information

Current Comments

27Jun07 - Project kickoff meeting held on 6Jun07.
27Jun07 - Project is on current schedule.

27Jun07 - Project is within Budget.

27Jun07 - Project is being designed to LEED Residential (less than 10,000 sf.)



REAL ESTATE SERVICES DIVISION Page# 63

DG S PROJECT INFORMATION 19-JUL-07
BASELINE CONSERVATION CAMP-REMODEL FACILITY

PROJECT LOCATION: BASELINE

DEPARTMENT: FORESTRY

PROJECT DIRECTOR: KIM PETERS

PROJECT NUMBER: 106089

ESTIMATED PROJECT COST: $7,364,000.00

CURRENT PHASE: WORKING DRAWINGS

LEED RATING: Silver Gold Platinum

Design iy .r- .r-
Registered e e e
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS xx47/2006  3540-301-0001(4) 55,000.00 .00
PRELIMINARY PLANS 0050/1999 3540-301-0001(48) 174,000.00 99169A 174,000.00
WORKING DRAWINGS 0106/2001 3540-301-0001(37) 246,000.00 01122A 246,000.00
WORKING DRAWINGS 0106/2001 3540-301-0001(37) 01122A ( 17,557.90)
WORKING DRAWINGS 0157/2003 3540-301-0660(8) 15,000.00 40013B 15,000.00
WORKING DRAWINGS 0047/2006 3540-301-0001(4) 55,000.00 07021APMB 55,000.00
WORKING DRAWINGS xx47/2006  3540-301-0001(4) 55,000.00 .00
CONSTRUCTION xx47/2006  3540-301-0001(4) 3,879,000.00 .00
By Phase Summary

Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 55,000.00 .00 .00
PRELIMINARY PLANS 174,000.00 174,000.00 172,796.10
WORKING DRAWINGS 371,000.00 298,442.10 222,103.00
CONSTRUCTION 3,879,000.00 .00 .00
Project 4,479,000.00 472,442.10 394,899.10

Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage

Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%)
PRELIMINARY PLANS 02-AUG-1999 10-MAR-2000 03-AUG-1999 10-AUG-2001 03-AUG-1999 10-AUG-2001 100.00%
WORKING DRAWINGS 13-MAR-2000 02-SEP-2000 08-AUG-2001 19-JAN-2007 10-AUG-2001 28-MAR-2008 50.00%
BID PERIOD 13-MAR-2000 02-SEP-2000 03-FEB-2004 25-MAR-2004 24-MAR-2008 15-JUL-2008 .00%
CONSTRUCTION 04-JAN-2001 04-JAN-2002 26-MAR-2004 01-NOV-2005 18-AUG-2008 18-DEC-2009 .00%|

Project Status

Current Comments

relocation redesign and LEED silver provided to CDF for May 2007 budget revise.

Schedule
Budget

Other Information

Project construction phase has been deferred until 07/08 fiscal year.

CDF has received updated PMB estimates for May 2007 budget revise.

Meetings with BOR determined that buildings on site to be relocated. Cost information for building



REAL ESTATE SERVICES DIVISION

Page # 64

D G S PROJECT INFORMATION 19-JUL-07
BATTERSON FOREST FIRE STATION-RELOCATE FACILITY

PROJECT LOCATION: MADERA COUNTY, SOUTHEAST OF OAKHURST

DEPARTMENT: FORESTRY

PROJECT DIRECTOR: WILLIAM GREENLEAF

PROJECT NUMBER: OPDMO0666

ESTIMATED PROJECT COST: $5,029,000.00

CURRENT PHASE: PRELIMINARY PLANS

LEED RATING: Silver ~ Gold ~ Platinum

Design iy .r- .r-
Registered e e e
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0162/1996 3540-301-0001(13) 79,000.00 96098A 79,000.00
STUDY/ACQUISITIONS 0162/1996 3540-301-0001(13) 96098A ( 2,105.36)
STUDY/ACQUISITIONS 0162/1996 3540-301-0001(13) 32,000.00 98121A 32,000.00
PRELIMINARY PLANS 0324/1998 3540-301-0001(27) 44,000.00 98131A 44,000.00
PRELIMINARY PLANS 0324/1998 3540-301-0001(27) 98131A ( 7,384.19)
PRELIMINARY PLANS 0324/1998 3540-301-0001(27) 98131A (  1,329.44)
PRELIMINARY PLANS 0106/2001 3540-301-0001(27) 6,000.00 20132A 6,000.00
PRELIMINARY PLANS 0047/2006 3540-301-0001(2) 10,000.00 07048APMB 10,000.00
By Phase Summary

Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 111,000.00 108,894.64 101,747.98
PRELIMINARY PLANS 60,000.00 51,286.37 50,155.09
WORKING DRAWINGS .00 .00 8,010.31
CONSTRUCTION .00 .00 .00
Project 171,000.00 160,181.01 159,913.38

Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage

Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS 03-JUL-1996  07-JUN-1997 15-JUL-1996  06-JAN-1998 100.00%
PRELIMINARY PLANS 01-JUL-1998 24-DEC-1998 05-MAR-2001 15-AUG-2006 05-MAR-2001 11-JUL-2007 100.00%
WORKING DRAWINGS 15-APR-2002 15-OCT-2002 01-JUL-2003 15-JAN-2004 01-AUG-2007 31-JAN-2008 .00%
BID PERIOD 15-DEC-2002 15-APR-2003 28-JUN-2004 16-AUG-2005 01-FEB-2008 30-MAY-2008 .00%
CONSTRUCTION 15-MAY-2003 15-MAY-2004 25-AUG-2005 25-AUG-2006 02-JUN-2008 29-MAY-2009 .00%

Project Status

Current Comments

Project was on hold since 2002 and funded in 06/07 budget for preliminary plans and working drawings.

Preliminary Plans were completed January 2002 and to be approved by PWB July 2007. Project was
advertised for A&E and PMB in process of negotiating A&E fees for working drawing and construction

phase.
Schedule

Budget

Other Information

Project on current schedule.

Project within current budget.

There are no other significant project issues at this time.
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BAUTISTA CONSERVATION CAMP-REMODEL FACILITY

PROJECT LOCATION: 33015 BAUTISTA ROAD, HEMET

DEPARTMENT: FORESTRY

PROJECT DIRECTOR: LEIA RILEY

PROJECT NUMBER: 106180

ESTIMATED PROJECT COST: $4,898,000.00

CURRENT PHASE: WORKING DRAWINGS

LEED RATING: Silver Gold Platinum

Design iy .r- .r-
Registered e e e
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0050/1999 3540-301-0001(47) 140,000.00 99168A 140,000.00
PRELIMINARY PLANS 0379/2002 3540-301-0660(20) 24,000.00 05036BPMB 24,000.00
PRELIMINARY PLANS 0379/2002 3540-301-0660(20) 16,000.00 30076B 16,000.00
WORKING DRAWINGS 0038/2005 3540-301-0660(3.9) 323,000.00 06105BPMB 323,000.00
WORKING DRAWINGS 0047/2006 3540-301-0660(5.4) 47,000.00 07112BPMB 37,000.00
CONSTRUCTION 0038/2005 3540-301-0660(3.9) 4,407,000.00 .00
CONSTRUCTION 0047/2006 3540-301-0660(5.4) 1,605,000.00 .00
By Phase Summary

Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 180,000.00 180,000.00 179,958.45
WORKING DRAWINGS 370,000.00 360,000.00 3,000.00
CONSTRUCTION 6,012,000.00 .00 .00
Project 6,562,000.00 540,000.00 182,958.45

Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage

Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 03-AUG-1999 10-MAR-2000 15-SEP-2002 15-APR-2003 15-SEP-2002 11-AUG-2006 100.00%
WORKING DRAWINGS 11-MAR-2000 01-AUG-2000 18-AUG-2005 15-NOV-2006 08-JAN-2007 19-SEP-2007 65.00%
BID PERIOD 02-AUG-2000 02-JAN-2001 20-SEP-2007 29-FEB-2008 .00%
CONSTRUCTION 08-JAN-2001  04-APR-2002 10-MAR-2008 17-JUL-2009 .00%

Project Status

Schedule
Budget

Other Information

On Budget.

Current Comments

Project is in the working drawing phase.

possible without changing the scope or budget.

Working drawings are estimated to be completed in September 2007.

After '07-'08 budget passes, A&E consultant will be instructed to include as many LEED points as



REAL ESTATE SERVICES DIVISION

Page # 66

D G S PROJECT INFORMATION 19-JUL-07
BOONVILLE FFS - REPLACE FACILITY
PROJECT LOCATION: BOONVILLE, MENDOCINO COUNTY
DEPARTMENT: FORESTRY
PROJECT DIRECTOR: WILLIAM GREENLEAF
PROJECT NUMBER: 120298
ESTIMATED PROJECT COST: $6,669,600.00
CURRENT PHASE: PRELIMINARY PLANS
LEED RATING: Silver ~ Gold ~ Platinum
Design iy .r- .r-
Registered " e e
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0038/2005 3540-301-0660(4) 528,000.00 06080BPMB 528,000.00
PRELIMINARY PLANS 0038/2005 3540-301-0660(4) 20,000.00 06192BPMB 20,000.00
PRELIMINARY PLANS 0038/2005 3540-301-0660(4) 27,600.00 07018BPMB 27,600.00
WORKING DRAWINGS 0038/2005 3540-301-0660(4) 343,000.00 .00
CONSTRUCTION 0038/2005 3540-301-0660(4) 5,751,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 575,600.00 575,600.00 426,481.02
WORKING DRAWINGS 343,000.00 .00 .00
CONSTRUCTION 5,751,000.00 .00 .00
Project 6,669,600.00 575,600.00 426,481.02
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 31-AUG-2005 29-SEP-2006 01-AUG-2005 29-SEP-2006 31-AUG-2005 31-OCT-2007 95.00%
WORKING DRAWINGS 29-SEP-2006 29-FEB-2008 29-SEP-2006 29-FEB-2008 31-OCT-2007 30-MAY-2008 .00%
BID PERIOD 29-FEB-2008  30-JUN-2008 30-MAY-2008 30-SEP-2008 .00%
CONSTRUCTION 29-FEB-2008 30-SEP-2009 30-SEP-2008  30-SEP-2009 .00%

Project Status

Schedule
Budget

Other Information

Project is on budget.

Current Comments

Project is on current schedule.

There are no other significant project issues at this time.

PSB has incorporated into the preliminary plans requested CDF changes. PSB & PMB currently
reviewing with CDF site retaining wall requirements. Due Diligence and CEQA completed.
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CLOVERDALE FFS - REPLACE FACILITY
PROJECT LOCATION: CLOVERDALE, SONOMA COUNTY
DEPARTMENT: FORESTRY
PROJECT DIRECTOR: WILLIAM GREENLEAF
PROJECT NUMBER: 120299
ESTIMATED PROJECT COST: $5,765,000.00
CURRENT PHASE: PRELIMINARY PLANS
LEED RATING: Silver Gold Platinum
Design iy .r- .r-
Registered " e e
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0038/2005 3540-301-0660(4) 447,000.00 06080BPMB 447,000.00
PRELIMINARY PLANS 0038/2005 3540-301-0660(4) 20,000.00 06192BPMB 20,000.00
WORKING DRAWINGS 0038/2005 3540-301-0660(4) 491,000.00 .00
CONSTRUCTION 0038/2005 3540-301-0660(4) 4,807,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 467,000.00 467,000.00 343,285.62
WORKING DRAWINGS 491,000.00 .00 .00
CONSTRUCTION 4,807,000.00 .00 .00
Project 5,765,000.00 467,000.00 343,285.62
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 31-AUG-2005 29-SEP-2006 31-AUG-2005 31-OCT-2007 95.00%
WORKING DRAWINGS 29-SEP-2006 29-FEB-2008 31-OCT-2007 30-MAY-2008 .00%
BID PERIOD 29-FEB-2008 30-APR-2008 30-MAY-2008 30-SEP-2008 .00%
CONSTRUCTION 30-APR-2008 30-SEP-2009 30-SEP-2008  30-SEP-2009 .00%

Project Status

Current Comments

PSB has completed preliminary plans and will be scheduled for August PWB. Due Diligence completed

and CEQA completed. CEQA may require Corps of Engineers review of city required drainage during
working drawing phase.

Schedule
Budget Project

Other Information

is on budget.

Project is on current schedule.

There are no other significant project issues at this time.
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COLFAX FFS-REPLACE FACILITY

PROJECT LOCATION: COLFAX, PLACER COUNTY

DEPARTMENT: FORESTRY

PROJECT DIRECTOR: THOMAS SCHANBERGER

PROJECT NUMBER: 120300

ESTIMATED PROJECT COST: $3,661,000.00

CURRENT PHASE: WORKING DRAWINGS

LEED RATING: Silver Platinum

Design iy .r-
Registered i= .
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0038/2005 3540-301-0660(4) 343,000.00 06080BPMB 343,000.00
WORKING DRAWINGS 0038/2005 3540-301-0660(4) 222,000.00 .00
CONSTRUCTION 0038/2005 3540-301-0660(4) 3,096,000.00 .00
By Phase Summary

Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 343,000.00 343,000.00 290,860.21
WORKING DRAWINGS 222,000.00 .00 .00
CONSTRUCTION 3,096,000.00 .00 .00
Project 3,661,000.00 343,000.00 290,860.21

Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage

Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 25-JUL-2005  09-JUN-2006 05-DEC-2005 29-JUN-2007 95.00%
WORKING DRAWINGS 12-JUN-2006  11-MAY-2007 02-JUL-2007  17-DEC-2007 .00%
BID PERIOD 14-MAY-2007 14-SEP-2007 18-DEC-2007 26-MAY-2008 .00%
CONSTRUCTION 17-SEP-2007 15-SEP-2008 27-MAY-2008 27-MAY-2009 .00%

Project Status

Schedule

Budget

Other Information

Current Comments

Project is within budget.

The preliminary plans (PP) are complete. Approval of the PP phase is dependent on completion of the
environmental document.

The Working Drawing phase will proceed upon approval of the PP phase at the forthcoming PWB.
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CONSTRUCT COMMUNICATION SYSTEMS, STATEWIDE (PHASE I11)

PROJECT LOCATION: STATEWIDE
DEPARTMENT: FORESTRY
PROJECT DIRECTOR: KIM PETERS
PROJECT NUMBER: 120294

$15,748,000.00
PRELIMINARY PLANS

ESTIMATED PROJECT COST:
CURRENT PHASE:

LEED RATING: Silver ~ Gold ~ Platinum
Design
Registered
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0038/2005 3540-301-0001(3) 742,000.00 06012APMB 742,000.00
PRELIMINARY PLANS 0038/2005 3540-301-0001(3) 164,000.00 06175APMB 164,000.00
PRELIMINARY PLANS 0038/2005 3540-301-0001 (3) 164,000.00 .00
WORKING DRAWINGS 0038/2005 3540-301-0001(3) 1,754,000.00 06187APMB 1,754,000.00
WORKING DRAWINGS 0038/2005 3540-301-0001 (3) 1,754,000.00 .00
By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS .00 .00 .00

PRELIMINARY PLANS 1,070,000.00 906,000.00 677,302.12

WORKING DRAWINGS 3,508,000.00 1,754,000.00 .00

CONSTRUCTION .00 .00 .00
Project 4,578,000.00 2,660,000.00 677,302.12

Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage

Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 15-AUG-2005 02-NOV-2006 09-OCT-2006 14-SEP-2007 70.00%
WORKING DRAWINGS 01-OCT-2007 14-MAR-2008 01-OCT-2007 14-MAR-2008 .00%
BID PERIOD 14-APR-2008  31-JUL-2008 14-APR-2008  31-JUL-2008 .00%
CONSTRUCTION 11-AUG-2008 31-DEC-2009 11-AUG-2008 31-DEC-2009 .00%

Project Status

Schedule

Budget

Other Information

Current Comments

PP's phase drawings complete. CEQA documents filed with State Clearing House. Due diligence letters
not yet completed.

Anticipate completion of due diligence and lease issues by summer 2007.

Appropriations for PP's ($906,000) and WD's ($1,754,000) in 05/06 budget have been transferred by

DOF.
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CUYAMACA FOREST FIRE STATION, RELOCATE FACILITY
PROJECT LOCATION: CUYAMACA, SAN DIEGO COUNTY
DEPARTMENT: FORESTRY
PROJECT DIRECTOR: KENT PIVONKA
PROJECT NUMBER: 111338
ESTIMATED PROJECT COST: $4,811,000.00
CURRENT PHASE: BID PERIOD
LEED RATING: Silver ~ Gold ~ Platinum
Design
Registered
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0106/2001 3540-301-0001(24) 80,000.00 01128A 80,000.00
STUDY/ACQUISITIONS 0106/2001 3540-301-0001(24) 21,000.00 40114A 21,000.00
STUDY/ACQUISITIONS 0106/2001 3540-301-0001(24) 434,000.00 40127A 434,000.00
PRELIMINARY PLANS 0208/2004 3540-301-0660(4) 251,000.00 05020BPMB 251,000.00
WORKING DRAWINGS 0208/2004 3540-301-0660(4) 243,000.00 06113BPMB 243,000.00
CONSTRUCTION 0208/2004 3540-301-0660(4) 2,845,000.00 .00
CONSTRUCTION 0047/2006 3540-301-0660(3.5) 937,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 535,000.00 535,000.00 527,639.66
PRELIMINARY PLANS 251,000.00 251,000.00 239,900.15
WORKING DRAWINGS 243,000.00 243,000.00 188,459.78
CONSTRUCTION 3,782,000.00 .00 5,000.00
Project 4,811,000.00 1,029,000.00 960,999.59
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS  20-AUG-2001 30-OCT-2004 20-AUG-2001 30-DEC-2005 100.00%
PRELIMINARY PLANS 04-OCT-2004 30-JUN-2005 01-NOV-2004 10-FEB-2006 100.00%
WORKING DRAWINGS 01-JUL-2005  01-FEB-2006 11-FEB-2006  15-JUL-2007 99.00%
BID PERIOD 01-JAN-2006  28-FEB-2006 16-JUL-2007  28-OCT-2007 .00%
CONSTRUCTION 01-MAR-2006 28-FEB-2007 29-OCT-2007 14-JAN-2009 .00%

Project Status

Current Comments

CAL FIRE's 100% working drawing review comments.

Schedule

Budget

Other Information

29JunQ7 - Project is on Schedule.

29Jun07 - Project is within Budget.

29Jun07 - Working drawings have been approved by the SFM. PSB is currently addressing DSA's and

29Jun07 - No LEED as the construction documents were completed prior to the LEED executive order

and Project is <10,000 sf..
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DEW DROP FOREST FIRE STATION REPLACE FACILITY

PROJECT LOCATION: DEW DROP FOREST FIRE STATION

DEPARTMENT: FORESTRY

PROJECT DIRECTOR: JUDY HAAVISTO

PROJECT NUMBER: 106162

ESTIMATED PROJECT COST: $2,709,000.00

CURRENT PHASE: CONSTRUCTION

LEED RATING: Silver ~ Gold ~ Platinum

Design
Registered
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0208/2004 3540-301-0660(5) 50,000.00 05048BPMB 50,000.00
PRELIMINARY PLANS 0050/1999 3540-301-0001(42) 124,000.00 99154A 124,000.00
WORKING DRAWINGS 0050/1999 3540-301-0001(42) 128,000.00 00242A 128,000.00
CONSTRUCTION 0106/2001 3540-301-0660(9) 18,000.00 20177B 18,000.00
CONSTRUCTION 0038/2005 3540-301-0660(3.7) 2,389,000.00 07064BPMB 2,389,000.00
CONSTRUCTION 0047/2006 3540-301-0660(5.2) 77,000.00 07065BPMB 77,000.00
CONSTRUCTION 0038/2005 3540-301-0660 (3.7) 2,389,000.00 .00
CONSTRUCTION 0047/2006 3540-301-0660 (5.2) 219,000.00 .00
By Phase Summary

Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 50,000.00 50,000.00 43,845.50
PRELIMINARY PLANS 124,000.00 124,000.00 127,085.29
WORKING DRAWINGS 128,000.00 128,000.00 128,008.66
CONSTRUCTION 5,092,000.00 2,484,000.00 606,288.40
Project 5,394,000.00 2,786,000.00 905,227.85

Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage

Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS 01-JUL-2004  28-OCT-2005 01-JUL-2004  30-JUN-2006 100.00%
PRELIMINARY PLANS 02-AUG-1999 09-MAR-2000 02-AUG-1999 09-MAR-2000 02-AUG-1999 08-SEP-2000 100.00%
WORKING DRAWINGS 28-MAR-2000 03-OCT-2000 08-SEP-2000 01-OCT-2002 20-SEP-2000 28-JUL-2006 100.00%
BID PERIOD 04-OCT-2000 03-JAN-2001 27-OCT-2003 30-JAN-2004 31-JUL-2006 28-DEC-2006 100.00%
CONSTRUCTION 04-JAN-2001  03-JAN-2002 02-FEB-2004 02-FEB-2005 22-JAN-2007 25-FEB-2008 25.00%

Project Status

Current Comments

Apparatus Building.

Schedule
Budget

Other Information

Extended contract duration due to unstable soils complicated by weather conditions.

Contractor framing buildings and installing utilities. Additional retaining wall may be required behind the

Project bid under budget. PP's over budget. Additional funds required to complete Due Diligence.

Building pads were cement treated per geotechnical recommendations. (This will be paid for by bid

savings.) LEED is not being pursued because this project is 25% through the construction phase.
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FENNER CANYON CONSERVATION CAMP CONST ADMIN BLDG.

PROJECT LOCATION: VALYERMO, LOS ANGELES COUNTY

DEPARTMENT: FORESTRY

PROJECT DIRECTOR: REGINALD EDEN

PROJECT NUMBER: 106098

ESTIMATED PROJECT COST: $10,038,650.00

CURRENT PHASE: PRELIMINARY PLANS

LEED RATING: Silver Gold Platinum

Design iy .r- .r-
Registered e e e
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0050/1999 3540-301-0001(27) 86,000.00 99171A 86,000.00
WORKING DRAWINGS 0106/2001 3540-301-0001(21) 119,000.00 20187A 119,000.00
WORKING DRAWINGS 0106/2001 3540-301-0001(21) 20187A ( 12,612.71)
CONSTRUCTION 0157/2003 3540-301-0660(3.1) 699,000.00 .00
By Phase Summary

Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 86,000.00 86,000.00 85,997.40
WORKING DRAWINGS 119,000.00 106,387.29 106,389.89
CONSTRUCTION 699,000.00 .00 .00
Project 904,000.00 192,387.29 192,387.29

Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage

Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 04-OCT-1999 10-MAR-2000 04-OCT-1999 10-NOV-2001 04-OCT-1999 08-MAR-2002 100.00%
WORKING DRAWINGS 28-MAR-2000 01-OCT-2000 15-JUL-2008 05-DEC-2008 15-JUL-2008 05-DEC-2008 80.00%
BID PERIOD 02-OCT-2000 02-JAN-2001 15-DEC-2008 17-MAR-2009 15-DEC-2008 17-MAR-2009 .00%|
CONSTRUCTION 08-JAN-2001  04-JAN-2002 15-APR-2009 05-OCT-2010 15-APR-2009 05-OCT-2010 .00%

Project Status

Current Comments

Project Deferred to 08/09 Budget. Lease agreement with U.S.F.S. not consumated. Parties may consider

a "property trade" or making this a "general fund" project. All remaining funds for the Working Drawing
Phase reverted at Department of Finance direction. Due Diligence will start when funding is available.

Schedule

estimated pending completion of acquisition (lease or property trade) and due diligence.

Budget

before 08/09 Budget is submitted.

Other Information

Anticipate complete Working Drawings in December 2008. Bid Period and Construction Schedules are
Request for additional funding has been prepared and submitted for 08/09 Budget. To be reviewed again

NEXT ACTION NEEDED: Change funding sources. Add "LEED" Design and Construction Costs.

Review Final Design for new Code Compliance and prepare documents for the Bidding of the Project.

Complete Due Diligence Documents. All of this done when funding becomes available in 08/09.
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HAMMOND FOREST FIRE STATION RELOCATE FACILITY
PROJECT LOCATION: THREE RIVERS, TULARE COUNTY
DEPARTMENT: FORESTRY
PROJECT DIRECTOR: PAMELA MENDOZA
PROJECT NUMBER: OPDMO0665
ESTIMATED PROJECT COST: $2,603,817.00
CURRENT PHASE: CONSTRUCTION
LEED RATING: Silver ~ Gold ~ Platinum
Design
Registered
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0162/1996 3540-301-0001(16) 63,997.00 96097A 63,997.00
STUDY/ACQUISITIONS 0162/1996 3540-301-0001(16) 96097A ( 600.85)
PRELIMINARY PLANS 0162/1996 3540-301-0001(11) 14,000.00 96099A 14,000.00
PRELIMINARY PLANS 0324/1998 3540-301-0001(29) 49,000.00 98129A 49,000.00
WORKING DRAWINGS 0324/1998 3540-301-0001(29) 65,000.00 99101A 65,000.00
WORKING DRAWINGS 0324/1998 3540-301-0001(29) 99101A ( 266.62)
CONSTRUCTION 0106/2001 3540-301-0660(8) 248,000.00 05077BPMB 248,000.00
CONSTRUCTION 0106/2001 3540-301-0660(8) 05077BPMB ( 176,903.31)
CONSTRUCTION 0106/2001 3540-301-0660(8) 05077BPMB ( 48,108.00)
CONSTRUCTION 0106/2001 3540-301-0660(8) 05077BPMB 225,011.31
CONSTRUCTION 0106/2001 3540-301-0660(8) 11,000.00 20178B 11,000.00
CONSTRUCTION 0106/2001 3540-301-0660(8) 2,143,265.00 30068B 2,143,265.00
CONSTRUCTION 0106/2001 3540-301-0660(8) 9,555.00 40062B 9,555.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 63,997.00 63,396.15 56,141.15
PRELIMINARY PLANS 63,000.00 63,000.00 62,896.29
WORKING DRAWINGS 65,000.00 64,733.38 64,676.79
CONSTRUCTION 2,411,820.00 2,411,820.00 2,402,915.49
Project 2,603,817.00 2,602,949.53 2,586,629.72
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS ~ 03-JUL-1996  07-JUN-1997 15-JUL-1996  06-JAN-1998 100.00%
PRELIMINARY PLANS 01-JUL-1998 24-DEC-1998 21-AUG-1998 14-MAY-1999 21-AUG-1998 14-MAY-1999 100.00%
WORKING DRAWINGS 15-MAY-1999 30-JAN-2001 26-JUL-2001  01-MAY-2002 30-JUL-2001  31-DEC-2001 100.00%
BID PERIOD 15-SEP-1999  15-JUN-2002 18-JUL-2003  10-SEP-2003 18-JUL-2002  10-SEP-2002 100.00%
CONSTRUCTION 15-NOV-1999 15-NOV-2000 18-FEB-2003 08-SEP-2006 18-FEB-2003 01-OCT-2007 99.00%

Project Status

Current Comments

and closed out in the next couple of months.

Last item of work, water storage system, is complete except for final inspection.

Project will be complete
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Schedule Fire line strainer installation was finished in November, 2005. Water storage system to complete March
30, 2007.
Budget Project is on budget.

Other Information ~ There are no other significant project issues at this time.
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HARTS MILL FOREST FIRE STATION RELOCATE FACILITY

PROJECT LOCATION: HARTS MILL

DEPARTMENT: FORESTRY

PROJECT DIRECTOR: JUDY HAAVISTO

PROJECT NUMBER: 106091

ESTIMATED PROJECT COST: $2,530,000.00

CURRENT PHASE: CONSTRUCTION

LEED RATING: Silver Gold Platinum

Design
Registered
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0050/1999 3540-301-0001(12) 46,000.00 99186A 46,000.00
WORKING DRAWINGS 0052/2000 3540-301-0001(10) 70,000.00 01124A 70,000.00
WORKING DRAWINGS 0052/2000 3540-301-0001(10) 01124A ( 87.73)
WORKING DRAWINGS 0052/2000 3540-301-0001 22,000.00 40072A 22,000.00
CONSTRUCTION 0379/2002 3540-301-0660(5) 12,000.00 30041B 12,000.00
CONSTRUCTION 0038/2005 3540-301-0660(3.1) 2,380,000.00 06114BPMB 2,196,261.00
CONSTRUCTION 0038/2005 3540-301-0660(3.1) 06213BPMB 90,863.00
By Phase Summary

Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 46,000.00 46,000.00 45,943.07
WORKING DRAWINGS 92,000.00 91,912.27 104,775.94
CONSTRUCTION 2,392,000.00 2,299,124.00 2,275,647.27
Project 2,530,000.00 2,437,036.27 2,426,366.28

Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage

Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS 100.00%
PRELIMINARY PLANS 04-OCT-1999 14-MAR-2000 14-OCT-1999 14-MAR-2000 01-NOV-1999 10-AUG-2001 100.00%
WORKING DRAWINGS 01-AUG-2000 16-FEB-2001 10-AUG-2001 28-OCT-2002 27-AUG-2001 24-JUL-2005 100.00%
BID PERIOD 17-FEB-2001 17-MAY-2001 19-JAN-2004 23-APR-2004 10-OCT-2005 03-MAR-2006 100.00%
CONSTRUCTION 18-MAY-2001 20-MAY-2002 26-APR-2004 15-MAY-2007 10-APR-2006 31-JUL-2007 98.00%

Project Status

Schedule

Budget

Other Information

Current Comments

A request for final inspection is anticipated for the second week in July. The fire main and domestic
booster pums are projected to be on site July 22, 2007, with installation and testing completed on July

28, 2007.

Project expected to be completed in July.

Project bid under State's estimate. WD's over budget. Original fees set in 1999. Request to increase

denied by CDF.

LEED is not being pursued because this project is 95% through the construction phase.
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HOLLISTER AIR ATTACK BASE RELOCATE FACILITY

PROJECT LOCATION: HOLLISTER, SAN BENITO COUNTY

DEPARTMENT: FORESTRY

PROJECT DIRECTOR: ROBERT OATES

PROJECT NUMBER: 106077

ESTIMATED PROJECT COST: $14,680,000.00

CURRENT PHASE: PRELIMINARY PLANS

LEED RATING: Silver Gold Platinum

Design
Registered
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0050/1999 3540-301-0001(40) 85,000.00 99153A 85,000.00
STUDY/ACQUISITIONS 0047/2006 3540-301-0001(3) 14,000.00 07136APMB 14,000.00
PRELIMINARY PLANS 0052/2000 3540-301-0001(39) 300,000.00 00114A 300,000.00
PRELIMINARY PLANS 0052/2000 3540-301-0001(39) 00114A ( 5,241.32)
PRELIMINARY PLANS 0038/2005 3540-301-0001(2) 269,000.00 06167APMB 269,000.00
WORKING DRAWINGS 0157/2003 3540-301-0660 (6) 400,000.00 .00
WORKING DRAWINGS 0038/2005 3540-495-reversion  ( 400,000.00) .00
CONSTRUCTION 0157/2003 3540-301-0660 (6) 5,639,000.00 .00
CONSTRUCTION 0038/2005 3540-495-reversion ( 5,639,000.00) .00
By Phase Summary

Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 99,000.00 99,000.00 99,867.68
PRELIMINARY PLANS 569,000.00 563,758.68 354,993.75
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 668,000.00 662,758.68 454,861.43

Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage

Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS 01-JUL-1999  30-JUN-2000 26-JUL-2005 01-APR-2006 26-JUL-2005 31-AUG-2006 60.00%
PRELIMINARY PLANS 03-JUL-2000 29-DEC-2000 15-OCT-2005 01-MAR-2007 02-JUL-2007 31-MAR-2008 20.00%
WORKING DRAWINGS 01-JAN-2001 29-JUN-2001 02-MAR-2007 31-MAR-2008 31-MAR-2008 31-MAR-2009 .00%
BID PERIOD 02-JUL-2001  02-NOV-2001 01-APR-2008 30-JUN-2008 02-MAR-2009 30-JUN-2009 .00%
CONSTRUCTION 15-JUN-2004 01-DEC-2005 01-JUL-2008 01-DEC-2009 01-JUL-2009 01-JUL-2010 .00%

Project Status

Current Comments

Acquisition discussions ongoing with the City of Hollister. Comments on the draft lease have been

received from the City of Hollister. As of July 2007, the comments received from the least have been
favorable, COH has issues with reimbursement of the taxiway and the tower; all issues seem to
agreeable. A meeting with the COH will be schedule - August - to review remaining issues.

Schedule

Preliminary Plans partially completed and placed on hold until the taxiway funding issue is resolved.

Draft lease language comments have been received from the City of Hollister. DGS to complete work on
the lease and provide cost proposal to complete design from the A/E.
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INDEPENDENCE FOREST FIRE STATION RELOCATE FACILITY

PROJECT LOCATION: INDEPENDENCE

DEPARTMENT: FORESTRY

PROJECT DIRECTOR: JUDY HAAVISTO

PROJECT NUMBER: 106103

ESTIMATED PROJECT COST: $3,083,000.00

CURRENT PHASE: CONSTRUCTION

LEED RATING: Silver Gold Platinum

Design
Registered
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0050/1999 3540-301-0001(20) 45,000.00 99148A 45,000.00
WORKING DRAWINGS 0106/2001 3540-301-0001(15) 111,000.00 01137A 111,000.00
WORKING DRAWINGS 0038/2005 3540-301-0660(3.2) 20,000.00 06091BPMB 20,000.00
CONSTRUCTION 0379/2002 3540-301-0660(8.5) 12,000.00 30040B 12,000.00
CONSTRUCTION 0038/2005 3540-301-0660(3.2) 2,726,000.00 06106BPMB 2,726,000.00
CONSTRUCTION 0038/2005 3540-301-0660(3.2) 282,567.00 06152BPMB 282,567.00
By Phase Summary

Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 45,000.00 45,000.00 46,004.36
WORKING DRAWINGS 131,000.00 131,000.00 132,288.38
CONSTRUCTION 3,020,567.00 3,020,567.00 2,735,630.92
Project 3,196,567.00 3,196,567.00 2,913,923.66

Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage

Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS 100.00%
PRELIMINARY PLANS 02-JUL-1999  14-JAN-2000 26-JUL-2000 01-OCT-2001 26-JUL-2000 10-AUG-2001 100.00%
WORKING DRAWINGS 02-JUL-1999  14-JAN-2000 11-AUG-2001 11-OCT-2002 20-AUG-2001 24-JUL-2005 100.00%
BID PERIOD 02-JUL-1999  14-JAN-2000 23-FEB-2004 28-MAY-2004 10-OCT-2005 24-FEB-2006 100.00%
CONSTRUCTION 06-NOV-2000 05-NOV-2001 31-MAY-2004 13-MAR-2007 13-MAR-2006 18-JUN-2007 100.00%

Project Status
Schedule

Budget

CDF occupying facility.

Current Comments

setin 1999. Request to increase denied by CDF.

Other Information
report.

Project complete. Waiting for final forms from Inspection Services.

Construction augmentation was required and request was approved. WD's over budget. Fees originally

LEED is not being pursued because the project is complete. This project will be deleted from the next
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INTERMOUNTAIN CONSERVATION CAMP
PROJECT LOCATION: BEIBER, CA.
DEPARTMENT: FORESTRY
PROJECT DIRECTOR: JOSEPH FLORES
PROJECT NUMBER: 122166
ESTIMATED PROJECT COST: $15,745,000.00
CURRENT PHASE: PRELIMINARY PLANS
LEED RATING: Silver Gold Platinum
Design iy .r- .r-
Registered " e e
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0047/2006 3540-301-0660(2) 933,000.00 07056BPMB 923,000.00
WORKING DRAWINGS 0047/2006 3540-301-0660(2) 1,020,000.00 .00
CONSTRUCTION 0047/2006 3540-301-0660(2) 13,792,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 933,000.00 923,000.00 512,521.88
WORKING DRAWINGS 1,020,000.00 .00 .00
CONSTRUCTION 13,792,000.00 .00 .00
Project 15,745,000.00 923,000.00 512,521.88
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 07-OCT-2006 28-APR-2007 07-OCT-2006 15-AUG-2007 80.00%
WORKING DRAWINGS 30-APR-2007 19-MAR-2008 16-AUG-2007 19-MAR-2008 .00%
BID PERIOD 20-MAR-2008 30-MAY-2008 20-MAR-2008 30-JUL-2008 .00%
CONSTRUCTION 31-MAY-2008 15-JAN-2010 31-JUL-2008  15-MAR-2010 .00%
Current Comments
Project Status Preliminary Plans for the project are underway. PP plans are scheduled to be complete in mid August.
PP completion delayed due to revisions in design direction and materials to be used.
Schedule
Budget

Other Information  Project design is being reviewed for LEED considerations
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MENDOCINO RANGER UNIT HEADQUARTERS

PROJECT LOCATION: WILLITS, MENDOCINO COUNTY

DEPARTMENT: FORESTRY

PROJECT DIRECTOR: WILLIAM GREENLEAF

PROJECT NUMBER: 106160

ESTIMATED PROJECT COST: $4,708,000.00

CURRENT PHASE: STUDY/ACQUISITIONS

LEED RATING: Silver ~ Gold ~ Platinum

Design
Registered
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0050/1999 3540-301-0001(9) 80,000.00 05075APMB 80,000.00
PRELIMINARY PLANS 0050/1999 3540-301-0001(9) 100,000.00 99157A 100,000.00
PRELIMINARY PLANS 0047/2005 3540-301-0660(.5) 2,000.00 .00
WORKING DRAWINGS 0050/1999 3540-301-0001(9) 97,000.00 00068A 97,000.00
WORKING DRAWINGS 0038/2005 3540-301-0660(1.8) 50,000.00 06220BPMB 50,000.00
CONSTRUCTION 0047/2005 3540-301-0660(.5) 251,000.00 .00
CONSTRUCTION 0038/2005 3540-301-0660(1.8) 3,208,000.00 .00
By Phase Summary

Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 80,000.00 80,000.00 60,191.00
PRELIMINARY PLANS 102,000.00 100,000.00 104,783.21
WORKING DRAWINGS 147,000.00 147,000.00 96,483.79
CONSTRUCTION 3,459,000.00 .00 .00
Project 3,788,000.00 327,000.00 261,458.00

Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage

Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS 15-JUL-2004  22-SEP-2006 15-JUL-2004 16-OCT-2006 15-JUL-2004 22-SEP-2006 100.00%
PRELIMINARY PLANS 02-JUL-1999  14-DEC-1999 02-JUL-1999 11-MAY-2000 08-JUL-1999  11-MAY-2000 100.00%
WORKING DRAWINGS 20-DEC-1999 01-JUN-2000 12-MAY-2000 15-DEC-2006 12-MAY-2000 30-NOV-2007 98.00%
BID PERIOD 02-JUN-2000 02-OCT-2000 16-DEC-2006 30-MAR-2007 30-NOV-2007 29-FEB-2008 .00%
CONSTRUCTION 03-OCT-2000 02-OCT-2001 30-JUN-2007 30-AUG-2008 29-FEB-2008 27-FEB-2009 .00%

Project Status

Current Comments

PSB and PMB preparing final documents to proceed to bid. Due diligence and CEQA have been

completed. CDF asked for CEQA review of existing building for historical requirements.

Schedule
Budget

Other Information
goals.

The project is on current schedule.

Project is within current budget.

There are no other significant project issues at this time. Project was designed prior to State's LEED
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MIRAMONTE CONSERVATION CAMP, CDF, MIRAMONTE
PROJECT LOCATION: MIRAMONTE CALIFORNIA, FRESNO COUNTY
DEPARTMENT: FORESTRY
PROJECT DIRECTOR: MIKE SIEMERING
PROJECT NUMBER: 122165
ESTIMATED PROJECT COST: $41,770,000.00
CURRENT PHASE: PRELIMINARY PLANS
LEED RATING: Silver Gold Platinum
Design iy .r- .r-
Registered " e e
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0047/2006 3540-301-0660(4) 2,206,000.00 07060BPMB 2,196,000.00
WORKING DRAWINGS 0047/2006 3540-301-0660(4) 2,980,000.00 .00
CONSTRUCTION 0047/2006 3540-301-0660(4) 36,584,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 2,206,000.00 2,196,000.00 566,636.24
WORKING DRAWINGS 2,980,000.00 .00 .00
CONSTRUCTION 36,584,000.00 .00 .00
Project 41,770,000.00 2,196,000.00 566,636.24
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 11-AUG-2006  29-JUN-2007 11-AUG-2006 02-NOV-2007 40.00%
WORKING DRAWINGS 21-SEP-2007 02-JAN-2009 05-NOV-2007 02-JAN-2009 .00%
BID PERIOD 05-JAN-2009  30-MAR-2009 05-JAN-2009  30-MAR-2009 .00%
CONSTRUCTION 01-APR-2009 31-DEC-2010 01-APR-2009 31-DEC-2010 .00%
Current Comments
Project Status Preliminary Plan development is ongoing with the following comments: The CDF requested scope

change to accommodate additional stroage space in the kitchen and decreased s.f. in the carpentry shop
has been posponed to the August 07 PWB meeting. Design of these two buildings and corresponding
final site layout will be unable to complete until after PWB's ruling on the scope change item.

Schedule The project is currently on schedule for completion of Preliminary Plans by Oct / Nov. 07, HOWEVER,
may be effected by the current PWB item for the CDF directed scope change.
Budget Within budget

Other Information
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NEVADA CITY FFS-REPLACE FACILITY
PROJECT LOCATION: NEVADA CITY, NEVADA COUNTY
DEPARTMENT: FORESTRY
PROJECT DIRECTOR: PAUL DAVIDSON
PROJECT NUMBER: 120301
ESTIMATED PROJECT COST: $9,074,000.00
CURRENT PHASE: PRELIMINARY PLANS
LEED RATING: Silver Gold Platinum
Design iy .r- .r-
Registered " e e
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0038/2005 3540-301-0660(4) 600,000.00 06080BPMB 600,000.00
PRELIMINARY PLANS 0038/2005 3540-301-0660(4) 06192BPMB 42,000.00
WORKING DRAWINGS 0038/2005 3540-301-0660(4) 493,000.00 .00
CONSTRUCTION 0038/2005 3540-301-0660(4) 7,981,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 600,000.00 642,000.00 510,452.56
WORKING DRAWINGS 493,000.00 .00 .00
CONSTRUCTION 7,981,000.00 .00 .00
Project 9,074,000.00 642,000.00 510,452.56
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 01-AUG-2005 08-SEP-2006 05-DEC-2005 09-MAR-2007 01-AUG-2005 10-AUG-2007 100.00%
WORKING DRAWINGS 11-SEP-2006 14-SEP-2007 12-MAR-2007 12-MAR-2008 11-AUG-2007 14-MAY-2008 .00%
BID PERIOD 17-SEP-2007 14-FEB-2008 17-MAR-2008 17-SEP-2008 14-MAY-2008 13-SEP-2008 .00%|
CONSTRUCTION 18-FEB-2008 18-AUG-2009 22-SEP-2008 22-MAR-2010 13-SEP-2008 15-MAR-2010 .00%

Project Status

Current Comments

Plans have been reviewed and approved by client. Environmental document was sent to client for

signature in the Notice of Determination on June 20, 2007. Requesting approval of Preliminary Plans at
the next PWB meeting on August 10, 2007.

Schedule

delayed the survey and geotechnical investigations.